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Monday, December 31, 2007

Leave

Tuesday, January 1, 2008

Holiday

Wednesday, January 2, 2008

Large group core team meeting held this morning. Many regulars were not in attendance due to end of holidays.
In addition to the weekly small core group attendees, Any Fremier, Phil Stolarski, and Jason ? attended. Ken
Terpstra came in later. Brian Petersen, Steve Buschmeyer, and Ron Crockett attended on behalf of ABF. The
meeting agenda consisted of a general overview of the status of the work.

Prepared final response to NOPC 5.

Thursday, January 3, 2008

Held bi-weekly SAS CE meeting this morning.

Friday, January 4, 2008

Rather sever winter storm began last night and continued thru the morning. High rainfall and winds. ABF shut
down operations at W2 on YBI.

Attended multi-contractor coordination meeting on YBI. A plan was presented to stage footing construction for the

northern ETI skid bents.

Gary Pursell
Resident Engineer
Self-Anchored Suspension Bridge
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