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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS

Foundation Exacavation at A -1

HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: = WEATHER
5 E j é Clear/60+ *F
: DESCRIPTION 2 £ 5
EQPT.NO. :“ (Equipment or Labor) E 5 E E 2 REMARKS
D12-261 C [Manitowoc - 4100W 10 T-D
7-154 C |CAT - IT28B loader 10 T-D
30-196 C |Lincoln Electric 300D Generator 10 T-D
549-20-6031 R |DCA25USI MQ power generator 10 T-D
7R24999 C |F-150 pick-up 10 D
L-270 R |DI185Q) Sullivan air compressor 10 T-D
1 [Adam Price (Pldr.) 8 2 T-D
1 |Bill White (OE) 8 2 T-D
1 |Craig Brewer (Pldr. App.) B} 2 T-D
1 |Doug Brewer (Pldr.) 8 2 T-D
1 |Ken White (OE) 8 2 T-D
1 |Richard Hiebert (Pld. For) 8 2 T-D
1 |Richie Hiebert (Pldr. App.) 8 2 T-D
REMARKS

Weekly staff meeting.

Site visit, excavation at A-1. Continue to dig by hand (jack hammer and shovels).

1000 hrs, conversation Bill O'S, in regards to tension load protocols for testing of micro-piles at footing B-2.

1245hrs, Bill O's calls with update on earlier conversation. Tentative testing is scheduled for Thursday 20 march, 2008. T-D to form and pour vertical

face next to batter micro-piles. Will test all micro-plies together.

Gilel and Reberto, quantities discussion for bid item #8 and # 130,

Send out TT construction meeting minutes for 3/11/2008 and agenda for 3/18/2008.
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