STATE OF CALIFORNIA 04-0120F4 Report No, 462/672
DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2,13.9 Puge I
Form HC-10A4 (Rev. 7/85) SAS Dnte 3/19/2008
Cont. Hrs 0630-1700
Insp. Hrs 0600-1630
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
Foundation work at A-1 and B-2
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: m = WEATHER
3 j 3 a Fog/50+ *F
2 DESCRIPTION 3 E s
EQPT.NO. | = (Equipmentor Labod) AR S REMARKS
D12-261 C |Manitowoc - 4100W 10 T-D
7-154 C |CAT - IT28B loader 10 T-D
30-196 C |Lincoln Electric 300D Generator 10 T-D
549-20-6031 R |DCA25USI MQ power generator 10 T-D
TR24999 C [F-150 pick-up 10 T-D
L-270 R |D1850Q) Sullivan air compressor 10 T-D
1 |Adam Price (Pldr.J) 8 2 T-D
1 |Bill White (OE.J) 8 2 T-D
1 |Craig Brewer (Pld. App.) 3 2 T-D
1 [Doug Brewer (P1d.J) 8 2 T-D
1 |Ken White (OE.J) 8 2 T-D
1 |Richard Hiebert (Pld. For.) 3 2 T-D
1 |Richard Pearl 2 T-D Salety coordinator
1 |Richie Hicbert (PI1d. App.) 3 2 T-D
1 |Ron Hindsely (Pld.For.) | T-D
REMARKS

T-D starts hand excavation at B-1. No work at A-1 today.

Plan on forming up south vertical/working surface for placing Tension jack at B-2. Wailing for ABF surveys to layout foot-print footing on

working slab.

Met with Manuel R. (KCB). Will provide some un-official information/M.-P. tension protocols.

Met within staiT and dicussed posbbile M.-P. tension/jacking proof test sequence.

Prepared Q-sheet for Bid item # 8, pay-estimate # 23. Give to Jason for check. Check OK. Give to Francis M.

E-mail Bill O's (ABF) for transmittal regarding 3-day and 7-day compressive breaks for grout at B-2 M.-P.

Ron Hindsely T-D, new pile-driver foreman in training on-site. Richard Hiebert to move to marine work in April.
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