7-day Const.

STATE OF CALIFORNIA Job Stamp Calatdar Day No. 433
DEPARTMENT OF Project Work Day
TRANSPORTATION SFOBB SAS No. Cayha. 5
Form HG-10A (Rev. 6/80) 04-0120F4 Date 02/25/2008
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Regional Steel go a Name Contractor
1 1 | Superintendent 0 Gaige, Lance RSC
2 1 | Foreman 0 ‘\J/an Brusselen, RSC
on
3 1 | Ironworker 0 Jobe, Jason RSC
4 1 | lronworker 0 Manzano, Jose RSC
5 1 | Ironworker 0 Lopez, Jorge RSC
6 1 | Ironworker 0 Greenlee, Tim RSC
7| 1 | Ironwarker 0 Rodriguez, RSC
Ernesfo
1 | Ironworker 0 Gomez, Daniel RSC
9 1 | Ironworker 0 Balderrama, Julio | RSC
10 1 | Ironworker 0 Ortiz, Roberto RSC
11 1 | Ironworker 0 Morenson, Kurt RSC
12 1 | Ironworker 0 Bell, Joe RSC
Vasquez,
13| 1 | Ironworker o Reynaldo Reb
14 1 | Ironworker 0 Stockton, Luke RSC
15 1 | lrenworker 0 Quiroz, Victor RSC
Raprasmussen,
16 1 | Ironworker 0 S5 RSC
17 1 | Ironworker 0 Leon, Moises RSC

Weather: Sunny, mild, wet ground, Hi 60 F Lo 46 F.

Description of Operation:

ABF

See L. Mathur's diary for labor, equipment and daily activities. Also see M. Bruce's diary for additional

comments.

ABF continue to assemble Hinge K template.
ABF continues to sand blast construction joints.
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Daily for Regional Steel

RSC is not on site today.

Office Work

Attended weekly staff meeting and make-up safety meeting put on by Oakland Touch-down Project.
Continued to update concrete compressive strength data.

Check MOH request against COC/Orange tag binder.

Wrote diaries.

Checked and responded to email.

NOTES:

Inspector:

Pamela Gagnier &1 \ Trans Engineer (C)/Asst. Struct. Rep
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