STATE OF CALIFORNIA — DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER’S DAILY REPORT JOB STAMP

ASST. REDIDENT ENGINEER’S DAILY REPORT
DC-CEM-4501-CUSTOM
04-0120F4
04-SF-80-13.2/13.9

REDIDENT ENGINEER’S DAILY REPORT - FILE CAT. 45
SAS

|:| X

ASST. REDIDENT ENGINEER'S DAILY REPORT - FILE CAT. 46

REPORT NO.: DATE:
467 to 471 3/24 to 3/28/08 MTWTFSS (ClcleDay)
SHIFT HOUR: TEMPERATURE:
START; 08:00 sTor; 16:30 miN;  NA MAX; NA
WEATHER:

(NA — See Weakly Statement of Working Days)

Monday: 8 hours
Resumed working on MFSQA issues to determine number of Audits subject deductions.

Discussed the TIA 3 mitigation estimate with Sam Choy. One very minor change was all. Will wait now for
Sam to verify labor rates that | used. Also need to wait for a revised labor surcharge due the USL&H Act.

Tuesday: 6 hours.
e Continue gather data for Audit issues
Talked with John Rodriguez from HQ today about the revised labor surcharge that | requested. We decided

to wait until ABF gets new rate sheets in May and then establish a rate that will be retroactive to April 1 this
year. This will allow us to have a rate that is most reflective of the insurance costs at the time. Based on the_
data | sent John last month he would expect the rate to drop from the current 33% down to about 27%. T

Wednesday: no work

Thursday: 8 hours
= More review of facility audit data.
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Page 1 of 2

4/2/08 File Name: week 3-28-08.doc



STATE OF CALIFORNIA — DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER’S DAILY REPORT
ASST. REDIDENT ENGINEER’S DAILY REPORT

DC-CEM-4501-CUSTOM

L]
L]

ASST. REDIDENT ENGINEER'S DAILY REPORT - FILE CAT. 46 X

REDIDENT ENGINEER’S DAILY REPORT - FILE CAT. 45

JOB STAMP

04-0120F4

04-SF-80-13.2/13.9
SAS

REPORT NO.: DATE:
467 to 471 3/24 to 3/28/08 MTWTFSS (Circle Day)
SHIFT HOUR: TEMPERATURE:
START; 08:00 sTor; 16:30 MmN, NA MAX; NA
WEATHER:
(NA — See Weakly Statement of Working Days)

s Review CCO 27 cost estimate

e Review CCO 38 S1 cost estimate
Friday: 8 hours

»  Working on final quantities for CCO 38 S1
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