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Monday, March 10, 2008

Attended Champions meeting to discuss SAS issues.

Due to day-light-savings time change, the twice-weekly teleconference with Team China has been moved from
3pm to 4pm. ABF, Mike Flowers, Thomas Nilsson, & Brian Petersen, attended today's teleconference to discuss
the progress of OBG fabrication efforts. Also present were Rick Morrow, Doug Coe, Marwan Nader, and in China,
Pete Siegenthaler, Jason Tom, and Keith Devonport.

Tuesday, March 11, 2008

Blue tag meeting held this afternoon at 5pm, which | did not attend.

Wednesday, March 12, 2008

At focus leads core group meeting:
e~ The MEP team leads made a presentation on the state of the MEP efforts.
e Shared cost of SWPPP maintenance
e ABF inquired about the availability of the cable stanchions redesign.

Attended 1/4ly SAS Risk Management5

Thursday, March 13, 2008
SAS Senior Staff meeting held this morning.

Friday, March 14, 2008

Attended meeting with Tony A, Amy Fowler, her boss, an consultant on the teleconference to discuss the permit
requirements and requests from resource agencies, in relation to the potential to utilize bubble curtains on the

temporary tower piles. Current permits do not require bubble curtains.

Gary P
Resident Engineer, SAS Bridge

RECH(B APR-23 #004330



