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D AI LY R E PO RT Date: Week of March 17, 2008

Monday, March 17, 2008

Attended Champions meeting to discuss SAS issues.

Attended afternoon meeting to discuss options to change the incentive-disincentive package in preparation of an
agenda item to discuss at the upcoming TBPOC meeting.

Tuesday, March 18, 2008
Provide briefing and addressed Q&A at monthly BATA briefing.

Wednesday, March 19, 2008

At focus leads core group meeting the following was discussed:
e Update on status of W2 and E2 work. Next pour on W2 scheduled for April 22™, ~300 cm
e Plan to start rolling plates for Hinge K the first week in April.
e PWS cable mock-up proposal.

Thursday, March 20, 2008

Bi-weekly tailgate meeting this morning followed by an all SAS staff meeting. Brian Boal provided a presentation
on his recent trip to China to observe the installation of PWS cable stranes on a suspension bridge under
construction.

Mike Flowers, Brian Petersen, and Bob Kick attended this afternoon’s teleconference with Team China. Thaoma
Nilsson called in a bit later fo discuss OBG issues.

Friday, March 21, 2008

Attended meeting, set up by Alex Schmidt, on further mechanical engineering necessary to complete the traveler
system change order package, CCO 24 S1.

Gary Pusef QM/(

Resident Engineer, SAS Bridge
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