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Monday, March 31, 2008

Holiday — Cesar Chavez Day

Traveled from Redding and stopped by work for a couple of hours. Turned laptop into IT as it locked up over the
weekend.

Tuesday, April 1, 2008

Nothing to report today.

Wednesday, April 2, 2008

At large core team meeting we discussed:

Update of public information activities; tours, media events, efc.

Updated on the progress of work, fabrication, barge, and locally at job site.
ABF’s progress with updating the CPM, which is due to be submitted 4/18.
Safety program at ZPMC, and safety awareness week next week.

Attended meeting with Tony A, Jon T, Ken T, Rick M, where we discussed the progress of fabrication efforts in
China. =~

Thursday, April 3, 2008

Bi-weekly tailgate safety meeting followed by SAS All Staff meeting. Keith Osantowski provided an overview of the
services provided by the M&M group (Materials and Miscellaneous)

Attended TBPOC meeting in the afternoon. Held at the CT Transbay building office in SF. Agenda topics included

schedule and proposals to revise the incentive-disincentive package on the SAS. Mike Flowers attended for a
short period to discuss the contractor's perspective. The TBPOC asked ABF to provide a proposal of how to

Friday, April 4, 2008

Met with Mike Flowers to review the outcome of yesterday’s TBPOC discussion, as well as NOPC 4, Oregon Iron

Works, MOH at ZPMC, and review of ZPMC's escrow bid documents.
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Gary Pursell
Resident Engineer, SAS Bridge
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