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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS
Falsework Review
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: g WEATHER
T‘é E j 8 Overcast/60+ *F
: DESCRIPTION 5 = 8
EQPT.NO. | & (Equipment or Labor) AR S REMARKS
D12-261 C |Manitowoc - 4100W 8 T-D
7-154 C |CAT - IT28B loader 8 T-D
30-196 C |Lincoln Electric 300D Generator 8 T-D
549-20-6031 R |DCA25USI MQ power generator T-D
7R24999 C |F-150 pick-up 8 T-D
L-270 R |D185Q Sullivan air compressor T-D
1 |Adam Price (Pldr.) 4 T-D
1 |Bill White (OE) 8 T-D
1 |Doug Brewer (Pldr.) 4 T-D
1 |Jerome Lebrane (Lbr) 8 T-D
1 |Ken White (OE) 4 T-D
1 |Morgan Malfatti (Lbr) 8 T-D
1 |Richard Hiebert (P1d. For) 8 T-D
- 1 12500 Dodge Ram 4 Drill Tech
UG63505 C |Ford F-800 8 Drill Tech
AC-40 C |VHP-750 IR Air-compressor 8 Drill Tech
C |Compact Drill-rig 8 Drill Tech
C |Drill Platform 3 Drill Tech
1 |Brad Middleton (Pld.For.) 8 Drill Tech
1 |Gerardo Trehilio (OE) 8 Drill Tech
1 |Ulyssis Aguilera (OE) 8 Drill Tech
REMARKS

Drill pile # 9 and 10. The angle for the drilling is set for 10* but the contractor cannot maintain angle, too much movement on the suspended drill

platform. Drill-Tech confident that they can maitain 10 angle as specified in the approved plans.

Prepare agenda for TT construction meeting at 1330hrs. See meeting minutes for discussed items.

Gilel informed ABF a JV about safe access to foundations A-1 and B-1.

Continue clear & grubb at A-1.
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