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04-0120F4 DEPARTMENT OF TRANSPORTATION
No.
SFOBB East-Span : '
Seismic Refrofit Resndenf[ Englneer
Project (SAS) (Fleld)
DAI LY REPORT Date: Week of May 5, 2008

Monday, May 5, 2008

Annual Leave

Tuesday, May 6, 2008

Received call from Lt. Eric Ramos, USCG, who was looking for a contact to express the USCG’s concern over the
location of several mooring balls recently placed by the Contractor. | contacted and relayed the information to Jerry
Kent, ABF's General Supt. Jerry immediately contacted Lt. Ramos, and informed me the issue was being resolved.

Wednesday, May 7, 2008

Very light attendance at the large core group meeting today due to several regular attendees attending a
Legislative Briefing in Sacramento. General discussion about the progress of the work.

Thursday, May 8, 2008

SAS CE staff meeting.

Discussed the possibility of participating in the cost impacts of the shutdown of pile driving operations with Tony
Anziano & Mike Forner. Both were open to participating in costs, depending on the magnitude of the cost impacts,
which are unknown at this time.

Met with Flowers and Nilsson to discuss how to proceed with unacceptable u-rib panels identified in a State letter
issued yesterday.

Friday, May 9, 2008

Nothing to report today.
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Gary P
Resident Englneer SAS Bridge
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