STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT RESIDENT ENGINEER'S

Job Stamp Const. Calendar: 518
04-0120F4 Project Work Day No.: 728
SFOBB SAS Date 05/14/2008
Inspectors Start  09:30 11:30
Hours 12:20 15:00
Shift Hours 07:00 16:30

CONTRACTOR - ABFJV, Sub RPS

Weather: Sunny with warm temperature - Hi 89F Lo 63F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

Finished operating the water cooling system for pour number 2, see David, Ron, and Lalit's diaries for details,

ABF
* Miscellaneous formwork for pour number 3, 4, and 5.
e Set next Hinge K assembly 60mm back plate.
* Began fabricating Hinge K forms with grout pad and shear keys.
e Began stripping transverse diaphragm, east and west wall blockout forms.
 Finished welding Hinge K assembly plates (W2E-

myself checked the 60mm plate with the total stat

South) to support frames. Matt Abel , Ibrahim Amireh, and
ion as the hinge was close to the theorectical x, y, and z,
values. The 60mm plate and the 25mm template are plumb and the Macalloy rods are level. The template

couldn't be checked due to Towill occupying point TWL-270A all day.

e ABF surveyors gave layout to ironworkers for setting continuity tendons.

RPS

e Continued cutting #43 vertical column bars that

diary for details.

were called out in the plans on sheet 48652, see Pamela's

e Placed continuity tendon ducts through the rebar cages near W2E with the assistance of ABF surveyors.

Office Work:

e Aftended Team Concrete meeting with ABF and TY-Lin at 8:00am

¢ Wrote todays diary.

Inspector:

Matt Bruce /W(/Uﬁq %’M/{Lﬁ/ Transportation Engineer (D)
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EA

04-0120F4

Co-Rite-KP (PM)

SF-080-13.2/13.9 (8.2/8.7)

Structure Rep.

Rick Morrow

File Name: | DSC01739 File Name: | DSC01744
Date: | 05-14-08 | Byint: | MBruce Date: | 05-14-08 | Bylnt: T MBruce
Description: Weldin

g Hinge K assembly template (W2E-South) to

Description: Photo taken of a continuity tendon near W2E in the
north cages that wasn't straight. ABF and RPS are confinuing

layout and duct placement to try and identify other vertical bars that
may possibly be cut.

the support frames.

File Name: | DSC01748 File Name: | DSC01751
Date: | 05-14-08 | Byint | MBruce Date: | 05-14-08 | ByInt: T MBruce
Description: Stripping of the west wall blockout and sloped forms.

Description: Preparation work for the next Hinge K assembly.
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