STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT STRUCTURAL
REPRESENTATIVE.

Job Stamp Const, Calendar  DayNo 519
04_01 20 F4 Project Work Day No. 729
SFOBB SAS Date 05/15/2008
Shift Hours Start  6:00 Stop  2:30

CONTRACTOR - ABFJV

Inspector Shift 6:30 AM to 3:00 PM

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

=
DESCRIPTION () REMARKS
Equip. N (Of Equipment or Labor) m]
# (8] [0t
o o
E L
N =1
= Name Contractor
1 | Foreman 8 Leo Vega ABF
1 | Pile Driver 4 Richard Yambao ABF
1 | Pile Driver 8 Henry Wheat ABF
1 | Pile Driver 8 Paul Eckstrom ABF
1 | Pile Driver 4 Tony Creighton ABF
1 | Crane Operator 8 Mark Mom ABF
1 | Apprentice Operator, Oller 8 Simon Streeter ABF
1 | Crawler Crane 8 D B manitowoc ABF
;ggfo- 1 | Welding Machine Lincoln ABF
1 | 25 KWA generator idle Ingersoll Rand ABF
002077 1 | Compressor

Weather: Clear 80 F

Description of Operation:

Noahkuha

Additional Work on/off site:

1 - Assembling of a new crawler crane.

Inspector:

Masoud Modanlou \‘

¥

Sizing and cutting 4 x 6 timbers for cross bracing stingers.
Installing cross bracing between W 36 x 160 # stringer.
Installing %" coil rod top and bottom of stringer and tying them to secure wooden cross bracing.
Securing W 36 x 160 # stinger on W 12 x 53 by tack welds on barge KRS 180 - 8.
Welding 3 %2 x 3 % x 14 % * long angle iron to the web at the end of W 36 x 160 # stringer.
Loadding tow sets, four each, of W 36 x 160 # stingers on KRS 180 — 8 barge.
| attended Safety meeting and general staff meeting at 8 am.
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