STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo. 473

DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 683
Form HC-10A (Rev. 6/80) SFOBB SAS Date 04/01/2008
Shift Hours Start 0700 Stop 15:30

Inspector Shift 6:30 AM to 3:00 PM

Assistant Structures Representative = CONTRACTOR — ABFJV

HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: =
DESCRIPTION g REMARKS
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=] Name Contractor
1 | Pile driver - Foreman 8 Leo Vega ABF
2 | Pile Driver — Journeyman 8 Ed Mendoza
3 | Pile Driver — Journeyman 8 Paul Ekstrom
4 | Pile Driver — Journeyman 8 Richard Yambao
§ | Pile Driver — Journeyman 8 Henry Wheat
6 | Operator 8 Tim Campbell
7 | Oiler 8 Mel Thempson
4100 Crane Manitowac

e The plan for ﬁoking-up with D.Bradd fell through yesterday as he spent his time at W2 and did not materialize
today either for the very same reason;

» Completed the survey point calculation per Gil's direction:

* Aaron discovered undercuts on welds connecting the railings to the 5/8" flange of the Ring Stiffeners. We went
over to ABF's office and discussed our findings with M. Lewis who said that he would look into the matter;

* The Contractor continued with the welding of angles to the 5/8" flange of the Ring Stiffeners in order to make
handrails and drilling of holes into the 36x160 stringer for the 34" coil rods;
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