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STATE OF CALIFORNIA Job Stamp Calendar Day No. 479
DEPARTMENT OF Project Work Day
TRANSPORTATION SFOBB SAS No. Day No. 679
Form HC-10A {Rev. 6/80) 04-0120F4 Date 04/04/2008
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Reglonal Steel fa a Name Contractor
1 1 | Superintendent 8 Gaige, Lance RSC
Van Brusselen,
2 1 | Foreman 0 Jeif RSC
3 1 | Ironworker 0 Jobe, Jason RSC
4 1 | Ironworker 8 Manzano, Jose RSC
5 1 | lronworker 0 Lopez, Jorge RSC
6 1 | Ironworker 8 Greenlee, Tim RSC
Rodriguez,
7 1 | Ironworker 0 Ermesto RSC
8 1 | Ironworker 0 Gomez, Daniel RSC
9 1 | Ironworker 0 Balderrama, Julio | RSC
10 1 | lronworker 0 Ortiz, Roberto RSC
11 1 | Irenworker 0 Mortenson, Kurt RSC
12 1 | lronworker 0 Bell, Joe RSC
Vasquez,
13 1 | Ironworker 0 Reynaldo RSC
14 1 | Ironworker 0 Stockton, Luke RSC
15 1 | lronworker 0 Quiroz, Victor RSC
Raprasmussen,
16 1 | Ironworker 0 ek RSC
17 1 | Irenworker 8 Leon, Moises RSC

Weather: Sunny, hazy, mild, wet ground, Hi 60 F Lo 46 F.

Description of Operation:

ABF

See L. Mathur’s diary for labor, equipment and daily activities. Also see M. Bruce's diary for additional comments.
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Daily for Regional Steel

Installing east wall external horizontal #36L13-L8T91/92 transverse rebar.
Installing east wall interior horizontal #36L13-L8T81 transverse rebar.
Started installing horizontal ties in east wall.

See M. Bruce & D. Chung diaries for additional comments.

NOTES:

e Reminded Lance Gaige a number of times to add at 25mm above concrete #36L15T92 bar to make up for

the missing L14 bar in pour 1.

Inspector:
Pamela Gagnier _/, { /’ﬁ”e——ﬁqmeer (C)/Asst. Struct. Rep
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East wall with transverse rebar installed.
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