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Regional Steel gao Q Name Contractor
1 1 | Superintendent 0 Gaige, Lance RSC
2 1 | Foreman 0 ngg Brusselen, RSC
3 1 | Ironworker 0 Vallarreal, Jose RSC
4 1 | lronworker 8 Manzano, Jose RSC
5 1 | lronworker 0 Lopez, Jorge RSC
6 1 | lronworker 8 Greenlee, Tim RSC
7 1 | Ironworker 8 ?;lfr:asmussen, RSC
8 1 | Ironworker 0 Gomez, Daniel RSC
] 1 | Ironworker 0 Balderrama, Julio | RSC
10 1 | Ironworker 0 Espinoza, Sal RSC
i 1 | Ironworker 0 Mortenson, Kurt RSC
12 1 | Ironworker 0 Bell, Joe RSC
14 1 | Ironworker 0 Stockton, Luke RSC
15 1 | lronworker 8 Quiroz, Victor RSC

Weather: Cloudy, cold, dry ground, Hi60 F Lo 46 F.

Description of Operation:

ABF

* See L. Mathur’s diary for labor, equipment and daily activities.

Daily for Regional Steel

RSC profiled duct in transverse wall. See M. Bruce diary for details.
RSC continues to replace #36L15 —-L8Txx sheet 492R2 —493R2.
RSC installed vertical 4-#32HV03 bars (5 rows) in the northwest jacking block.
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NOTES:

#29HTO1 t-heads are low (~5 rows) at the top of the northwest jacking block by approximately 9” Tim agreed to
adjust.

#29HTO1, #29HV06-08 spaced incorrectly. #29HV06 (1% bar) placed at 2™ bar position. Jose Manzana agreed
to adjust the spacing of all affected bars.

#29J1.01-05 fabricated shorter than per plan. Talked with Derrick (TYLin) for actual bar length see attached
drawing. Alex (TYLin) agreed to allow RSC to splice (full length) these bars and requires RSC to extend tails into
top slap.

Worked 0.5 hours overtime to discuss field issue with TYLin.
Office

Check email.

Inspector: ﬁ A@q =
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