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Regional Steel ga a Name Contractor
1 1 | Superintendent 0 Gaige, Lance RSC
Van Brusselen,
2 1 | Foreman 0 Jon RSC
3 1 | Ironworker Q Vallarreal, Jose RSC
4 1 | Ironworker 8 Manzano, Jose RSC
5 1 | Ironworker 0 Lopez, Jorge RSC
6 1 | Ironworker 8 Greenlee, Tim RSC
- Raprasmussen,
7 1 | lronworker 0 John RSC
8 1 | Ironworker 1] Gomez, Daniel RSC
] 1 | Ironworker 0 Balderrama, Julio | RSC
10 1 | lronworker 0 Espinoza, Sal RSC
1 1 | lronworker 0 Mortenson, Kurt RSC
12 1 | Ironworker 0 Bell, Joe RSC
14 1 | Ironworker 0 Stockton, Luke RSC
15 1 | Ironworker 8 Quiroz, Victor RSC

Weather: Clear, sunny, mild, dry ground, Hi75 F Lo 49 F.

Description of Operation:

ABF

e See L. Mathur’s diary for labor, equipment and daily activities.

Daily for Regional Steel

RSC installed splice bars for #29JL.01-05 ~ 1m longer than plan dimensions.
RSC started punch list items. See punch list below.

NOTES:

P.Gagnier
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Punch List RSC:
= Cutbars west wall
= Provide east/west support — prevent movement in #29 vertical transverse bars wii jacking saddle
intersection.
o Tie #29, #25 vertical bars in longitudinal wall west side.
e Cut bury bar against forms southwest jacking saddle block vertical face.
* Add dobies southwest wall.

Office

Attend bi-weekly safety meeting.
Check email.

Inspector: @ @x/‘
Pamela Gagnier . [N T ///\\ Trans Engineer (C)YAsst. Struct. Rep
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