STATE OF Report No. 517/727
SQFEQTRS&T OF TRANSPORTATION 04-0120F4 P
SFOBB-SAS age )
Form HC-10A4 (Rev. 7/85) 04-SF-80-13.2/13.9 Date 51312008
Cont. Hrs 630-1730
Insp. Hrs 600-1830
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
Falsework WEATHER Clear and
Review suny
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: REGULAR| OT |[DT|RENTAL Idle or Down
EQPT. NO. Pe’; DESCRIPTION
onnel
REMARKS
(Equipment or Labor)
Traylor - Dutra
L-270 R |D185Q Sullivan Air Compressor 8
7R24999 c |F-150 Pick up Truck 8
30-196 c |Power Generator 8
7-154 c |CAT -1T28B Loader 8
D12-261 ¢ |Manitowoc-4100W 8
27C R [John Deere Mini-Excavator 8
1 |Ron Lindsey (Foreman) 8 Foreman
1 |Bill White (Crane Operator) 8
1 |Randol Leslie (OE) 8
1 |Norman (OE) 8
1 |Don Adams (OE) 8
Drill Tech
VHP-750 c |Air Compressor 8
DT 60-5-1A | ¢ |Hydraulic Pump 8
GY 270 Honda | ¢ |[Honda Electric generator 8
D185Q -1270 | ¢ |Sullivan Air Compressor 8
RAM 3500 | c [Heavy Duty Truck 8 RER208 TN HOOS195
DR-3 ¢ |Man Basket Drill and Platform 8
9940 Ibs WT | ¢ [Mini Driller Machine 8




CA-DMV 26

TopKick Truck

CA-DMV 20

Ford F600 Truck

IC-80-34

Brodenrson Crane

Brad Middleton (Foreman)

Foreman

Sixtos Aguirre (Lbr)

Hector Peres (Lbr)

Q| | co| Co| o] o

Jasen Merrill (OE)

Rick Mccause (OE)

=l alalalalglolo

Ricky Mccause (Lbr)

REMARKS

Started at 6:00 AM at office.
T.D are clearing the area and moving office trailer to new location.
ABF surveying crew are surveying on B-3, B-4, A-3 and A-4.
Drill Tech started drilling on B-4 first and installed the steel casing for the top 2 meters.
Drill Tech started drilling on A-4 in the afternoon and installed the steel casing for the top 2 meters.
All of the steel casing is back filled with concretye grout instead of sand as per plans.
Checked the casing hight and diameter of A-3,A-4,B-3 and B-4.

B-3 foundation is on top of the retaining wall beyond the construction fence.

TD to move the SWPPP fence about 5 feet to the east to enclose B3 with the fence.
Gina called the SWPPP and environmental group to inform about the retaining wall.

Mark Vilcheck give us a verbal go ahead to cut the retaining wall and proceed with drilling.

B-3 and B-4 reinforcement cage was delivered to the site. Gine, Seong and | checked the reinforcement
cage for complience.
Finished for the day at 6:30 PM at office...

R-Rental, C- Contractor

Title:

Abdikarim T Ali__(TE Civil)

Signature:

s
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