[STATE OF Report No. 518/728
CALIFORNIA 04-0120F4
DEPARTMENT OF TRANSPORTATION SFOBB-SAS 1
Form HC-10A4 (Rev. 7/85) 04-SF-80-13.2/13.9 5/14/2008
Cont. Hrs 630-1800
Insp. Hrs 600-1830
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
Falsework WEATHER Clear
Review
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: REGULAR| OT [DT|RENTAL Idle or Down
EQPT. NO. Pe#is DESCRIPTION
onnel
REMARKS
(Equipment or Labor)
Traylor - Dutra
L-270 R |D185Q Sullivan Air Compressor 8 2
7R24999 ¢ |F-150 Pick up Truck 8
30-196 ¢ |Power Generator 8 2
7-154 c |CAT - IT28B Loader 8
D12-261 ¢ |Manitowoc-4100W 8 2
27C R |John Deere Mini-Excavator 8
1 |Ron Lindsey (Foreman) 8 2 Foreman
1 [Bill White (Crane Operator) 8 2
1 |Randol Leslie (OE) 8 2
1 |Norman (OE) 8 2
1 |Don Adams (OE) 8 2
Drill Tech
VHP-750 ¢ |Air Compressor 8 2
DT 60-5-1A | ¢ |Hydraulic Pump 8
GY 270 Honda | ¢ [Honda Electric generator 8
D185Q - 1270 | ¢ [Sullivan Air Compressor 8 2
RAM 3500 ¢ |Heavy Duty Truck 8
DR-3 ¢ |Man Basket Drill and Platform 8
9940 Ibs WT | c¢ |Mini Driller Machine 8
CA-DMV 26 | c [TopKick Truck 8
CA-DMV 20 | c |Ford F600 Truck 8
|C-80-34 R [Brodenrson Crane 8
1 |Brad Middleton (Foreman) Ecn (8 JUNE 05137 Foreman
1 |Sixtos Aguirre (Lbr) 8 2




Hector Peres (Lbr)

Jasen Merrill (OE)

Rick Mccause (OE)
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Ricky Mccause (Lbr)

REMARKS

Started at 6:00 AM at office

DT is continue drilling A-4 and A-3 to install casing and go back to B-4 to finish the hole.

B-4 finished at 2:55 PM at depth of 32’ 1”. DT is plaining to pour concrete on B-4 tomorrow morning.
Instead of one concrete pour to each of the CIDH foundation as per plans, DT is pouring concrete in two
lifts there by creating a cold joint.

Drill Tech started A-4 foundation drilling and will finidh tomorrow. DT hit some metal bar in A-4 hole and
some of the drill pit teeth was broken.

The B4 (CIDH Pile) drilling is finished around 2:55 PM at depth of 32 ft and 1 inches (385"). They are
about 11" deeper than they should be.

The A4 drilling started right after and finished depth of about 15 ft. They will continue tomorrow morning.
The contractor hit a metal rebar.

The concrete pour is roughly scheduled in the afternoon may be around 1:00 PM.

We have to make sure they use the Cemex mix design because the new mix design from Central has not
yet been approved.

Art informed me that B3 drilling is cleared so the contractor can drill now. However, Ron Lindsey from TD
wants a letter from Caltrans stating we are allowing them to proceed with B3 foundation drilling. We
should still monitor the time and equipment they mobilize to cut the wall.

The rebar cage still need some work to be done before they can install to B3 and B4 foundation. The
spiral ends should be bended to 135 degree and 150 mm tail. Art will deal with this in the morning and
will communicate with the contractor.

The concrete placement of the B4 CIDH will be two lifts, so there will be a cold joint about 2 meters from
the top of the pile casing. We need to double check if that is what they suppose to do.

Finished for the day at 6:30 PM at office...

R-Rental, C- Contractor Title: | Abdikarim T Ali__ (TE Civil)

Signature:




