STATE OF CALIFORNIA — DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER’S DAILY REPORT JOB STAMP
ASST. REDIDENT ENGINEER’S DAILY REPORT

DC-CEM-4501-CUSTOM

04-0120F4
REDIDENT ENGINEER’S DAILY REPORT -~ FILE CAT. 45 04-SF-80-13.2/13.9
D SAS
ASST. REDIDENT ENGINEER’S DAILY REPORT - FILE CAT. 46 X
REPORT NO.: DATE:
551 to 555 6/16 to 6/20/08 MTWTFSS (CicleDay)
SHIFT HOUR: TEMPERATURE:
START; 08:00 sTor; 16:30 mMiN:  NA MAX: NA
WEATHER;

(NA — See Weakly Statement of Working Days)

Monday: 8 hours worked In Oakland office

Review of CCO 25 with Jeff and Bab

Extensive discussion with Don Ross regarding TIA #3 issues

Preparing for discussion with Gary, Rick and Brian regarding CCO 38 S1 scope and estimate

Discussed CCO 53 revised scope with Brian and discovered that his revised specifications were in error.

Tuesday: 8 hours worked In Oakland office

e Continued review of CCO 25 cost proposal

* 2.5 hour meeting with Sam Choy. Extensive discussion regarding cost escalation factors and particularily
how they affect the cost estimate from Watson Bowman for CCO 25.

e Met with Sam late in day to review purchase agreement with Watson Bowman to verify time frame for cost
escalation.

* Prepared detailed list of items for which we need additional information on from Watson Bowman for CCO 25.

¢ Took call from Sam Choy requesting formal notification that we will allow the elimination of the E2
demonstration pour.

Wednesday: 8 hours worked In Oakland and return to Redding

SIGNATURE TITLE
RECT*08 JUN-Z3 HO0S5164

Stephen Bonnett Consultant, CCO Cost Engineer

6/23/08 File Name: week §-20-08.doc Page 1 of 3



STATE OF CALIFORNIA — DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER’S DAILY REPORT JOB STAMP
ASST. REDIDENT ENGINEER’S DAILY REPORT

DC-CEM-4501-CUSTOM

|:| 04-0120F4
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(NA — See Weakly Statement of Working Days)

o Reviewed Watson Bowman list of needs with Jeff and Bob.
* Met with Gary, Rick, Brian and Jeff to discuss the scope and estimate and strategy for CCO 38 S1.

Thursday: 8 hours worked

e Reviewed info from Don Ross regarding NOPC 7.

e Worked some of CCO 21 S1 estimate and scope

* Reviewed sampling requirements for paint and prepared a rough estimate of the cost of shipping paint
samples from Shanghai to METS in Sac.

¢ Had discussion with Gary over the phone regarding the application of cost escalations to ZPMC's work.

Friday: 8 hours worked

e Continued working on final scope and estimate for CCO 21 S1
* Began developing a spreadsheet for tracking labor and equipment rates for ZPMC's work.
* Started looking at the validity of the claimed costs in CCO 38 S1 for the work that is not our scope.
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