STATE OF CALIFORNIA Job Stamp: Report No 46 B

DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4

CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 6/16/08
San Francisco Co. in San Francisco Began:

TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena

Tunnel East Portal [InGHTWORK MONRAY

Shift Hrs Start Stop
Engineer's Hrs Start 7:00 stop 15:30
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: W2 Cap Beam 7-day const. cal.: 551 | Weather: overcast/cold
Remark: _Hinge rework/T-heads Project work day: 761 Hi 58F/Lo 51F

Description of Operation:
ABF - "re-placed” Hinge assembly on south side of W-line. Removed Hinge assembly on north side of E-line.
RPS - resume assembling T-heads on column cage reinforcement for southwest cage in southern column set.
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Weekly internal staff meeting today

ABF lifted the Hinge assembly in which they thread-tested last week back onto the supports after they placed the temporary steel plate back on this
morning ~0800. They proceeded to remove the northern assembly of the E-line off the supports to the ground ~10:00. They are in the process of
thread-testing these rods. They stated they had problems with screwing the nut for one bolt and that Matt (CT) has made a note of it.

In the acess opening north of the longitudinal diaphragm, there is a longitudinal crack in the underside face of the opening (top). It does not appear
to be a thermal crack. This access opening also had warped non-uniform surfaces.

ABF continues to build up the forms for the void area, but the lost deck has not been started (except for blocks that they intend to place posts on in
the sloped area). :

RPS resumes placing T-head connections on the bars that they mushroom-headed last week.
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