STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT RESIDENT ENGINEER’S

Job Stamp

04-0120F4
SFOBB SAS

CONTRACTOR - ABFJV

Const. Calendar

DayNo. 534

Project Work Day No. 744
Date 05/30/2008
Shift Hours Start  6:30 Stop  3:00

Inspector Shift 06:30 AM to 3:00 PM
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1 1 | Gen. Foreman 8 Terry Cronk ABF
2 1 | Pile Driver 8 Tony Crieghton ABF
3 1 | Pile Driver 8 George Mcneil ABF
4 1 | Laborer 8 Jose Molina ABF
5 1 | Laborer Rickie Campos ABF
6 1 | Crane Operator Dale Thomas ABF
7 1 | Pile Driver Rodney ABF Pier 7
Thompson
8 1 | Pile Driver J/IM Audre Hudson ABF
9 1 | Operator Apprentice/Forklift Douglas Greene ABF
and Elevator
10 1 | Pile Driver/Welder Harry Wheat ABF
" 1 | Elevator Operator Howard Schroyer | ABF
12 1 | Pile Driver 8 Nigel Lohse ABF Foreman
13 1 | Pile Driver Terry Brown ABF Gone for
2-3 months
14 1 | Pile Driver 8 Eddy Mondassa ABF
15 1 | Pile Driver 8 Josh Menchaca ABF back
16 1 | Pile Driver 8 Tony Bragg ABF
18 1 | Pile Driver 8 Paul Mason ABF
19 1 | Pile Driver 8 Andy Adam ABF
20 1 | Pile Driver 8 Kurt Chaffion ABF
21 1 | Pile Driver 8 Jesse Johnasen ABF
22 1 | Pile Driver Foreman 8 Leo Vego ABF to Pier 7
23 1 | Pile Driver 8 Henry Wheat ABF to Pier 7
24 1 | Pile Driver 8 Rickie Yembo ABF to Pier7
25 1 | Pile Driver 8 Paul Eckistrom ABF to Pier 7
25 1 | Pile Driver 8 Ken Reynolds ABF
26 1 | Iron worker Tim Greenlee ABF/RSC
1 | 1%"Man Lift S-125 Hertz Rental
1 | Lincoln Vantage Welding ABF
M/C 768-50-4005
1 | Lincoln Vantage Welding ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 Hertz Rental
M/C 768-30-4032
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1 | Lincoln Vantage Welding Hertz Rental
M/C 768-30-4014

1 | MQ Power Generator 220 ABF Main

power

1 | MQ Whisper Watt 7000 ABF Hinge K
549-07-5006

1 | MQ Whisper Watt 7000 ABF
549-20-4007

1 | MQ Whisper Watt 7000 ABF
549-20-4044

1 | Ingersoll Rand Air ABF central
compressor 20-2183

1 | Ingersoll Rand Air ABF
Compressor 006-18-4293

1 | Ingersoll Rand Air ABF Deck
Compressor 185R

1 | Ingersoll Rand Air ABF
Compressor 006-18-4297

1 | Ingersoll Rand Flood Lights ABF power
536-40-6831

1 | Genie 541-4000N Flood ABF deck S-E
Lights 536-40-7044

1 | Genie 541-4000N Flood ABF power
Lights 536-40-4839

1 | Genie 541-4000N Flood ABF power
Lights 536-40-4843

1 | Genie 541-4000N Flood ABF power

1 | Genie 541-4000N Flood ABF power

1 | Balden Generator ABF for return

1 | MQ Generator Standby ABF for return

1 | Water Chilling System ABF for return

1 | Forklift Hertz Rental ABF
544D-10

1 | Pickup ABF

1 | Elevator ABF

Weather: Coudy, minor drizzle, wind low, Hi 68 F Lo 55 F, some light in the morning.
Description of Operation:
ABF continues sandblasting the top of walls poured on May 6, 2008.
ABF continues working on the 3™ & 4™ Hinge K Assemblies.
ABF started to cleanup the sandblasting material.

ABF is reworking the North-West formwork for alignment and elevation. This portion of wall formwork has rotated
along the wall axis slightly.

Additional Work on/off site:

(@) The Temporary Tower Foundation work continues.
(b) CC Myers continues to work for the W3 and Temporary Foundations for moving the existing bridge in the vicinity.

Inspector:

O .
Lalit Mathur K (YV\VQ«JV\m Trans Engineer (D)/Asst. Struct. Rep
S

053008
Page 2 of 2



