STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo. 539
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 749
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/04/2008
Shift Hours Start  6:30 Stop  3:00
Inspector Shift 06:30 AM to 3:00 PM
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
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1 1 | Gen. Foreman 8 Terry Cronk ABF
2 1 | Pile Driver 8 Tony Crieghton ABF
3 1 | Pile Driver 8 George Mcneil ABF
4 1 | Laborer 8 Jose Molina ABF
5 1 | Laborer 8 Rickie Campos ABF
6 1 | Crane Operator 8 Dale Thomas ABF
7 1 | Pile Driver 8 Rodney ABF Pier 7
Thompson
8 1 | Pile Driver J/IM 8 Audre Hudson ABF
9 1 | Operator Apprentice/Forklift | 8 Douglas Greene ABF
and Elevator
10 1 | Pile Driver/Welder 8 Harry Wheat ABF
" 1 | Elevator Operator 8 Howard Schroyer | ABF
12 1 | Pile Driver 8 Nigel Lohse ABF Foreman
13 1 | Pile Driver Terry Brown ABF Gone for
2-3 months
14 1 | Pile Driver 8 Eddy Mondassa ABF Pier 7
15 1 | Pile Driver 8 8 Josh Menchaca ABF to Pier 7
16 1 | Pile Driver Tony Bragg ABF Laid off as
of today.
18 1 | Pile Driver 8 Paul Mason ABF
19 1 | Pile Driver 8 Andy Adam ABF
20 1 | Pile Driver 8 Kurt Chaffion ABF
21 1 | Pile Driver 8 Jesse Johnasen ABF
22 1 | Pile Driver Foreman 8 Leo Vego ABF to Pier 7
23 1 | Pile Driver 8 Henry Wheat ABF to Pier7
24 1 | Pile Driver 8 Rickie Yembo ABF to Pier 7
25 1 | Pile Driver 8 Paul Eckistrom ABF to Pier 7
25 1 | Pile Driver 8 Ken Reynolds ABF
26 1 | Iron worker Tim Greenlee ABF/RSC
1 | 1" Man Lift S-125 Hertz Rental
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincoln Vantage Welding ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 Hertz Rental
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Lincoln Vantage Welding Hertz Rental

M/C 768-30-4014

MQ Power Generator 220 ABF Main
power

MQ Whisper Watt 7000 ABF

549-07-5006

MQ Whisper Watt 7000 ABF

549-20-4007

MQ Whisper Watt 7000 ABF

549-20-4044

Ingersoll Rand Air ABF central

compressor 20-2183

Ingersoll Rand Air ABF

Compressor 006-18-4293

Ingersoll Rand Air ABF Deck

Compressor 185R

Ingersoll Rand Air ABF

Compressor 006-18-4297

Ingersoll Rand Flood Lights ABF power

536-40-6831

Genie 541-4000N Flood ABF deck S-E

Lights 536-40-7044

Genie 541-4000N Flood ABF power

Lights 536-40-4839

Genie 541-4000N Flood ABF power

Lights 536-40-4843

Genie 541-4000N Flood ABF power

Genie 541-4000N Flood ABF power

Forklift Hertz Rental ABF

544D-10

Pickup ABF

Elevator ABF

Weather: Coudy earlier, sunny later, wind low to high medium, Hi 67 F Lo 57 F
Description of Operation:
ABF continues cleaning/removing the sand blasting material from the top and the concrete floor.
ABF is stabilizing the 3™ Hinge K Assemblies which was installed yesterday by installing the missing pipe bracings.
ABF is installing the block outs on the north-west wall.
ABF surveyors installed block out sleeves on the east wall.
RSC is installing the PT ducts in the north cages.

ABF surveyors are giving the alignment for the supporting frames for Hinge K on the north side. It was set with an
accuracy of 6 mm to 9 mm.

ABF is working on the falsework for the next pour. The slope string lines have been installed for the workers to align
the roof slope.

ABF surveyors are giving the proper slopes for the string lines.

CT’s team from Sacramento made a SWPPP inspection from 2 POM to 3:30 PM.

Additional Work on/off site:

(@) The Temporary Tower Foundation work continues.
(b) CC Myers continues to work for the W3 and Temporary Foundations for moving the existing bridge in the vicinity.
(c) Attended Concrete Meeting at 8 AM.
a. ABF was informed of the unstable frame for latest Hinge K Assembly. Jim mentioned that they had not
installed the Pipe Bracing.
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b. ABF was informed of the newly poured concrete walls’ top surface areas which needed further sand
blasting or other treatment to expose the aggregates.

¢. ABF was informed that the Denso Paste was melting and dripping over the rebars from the Hinge K Bars.

d. ABF was informed that some of the cracks were filled with liquid epoxy by ABF without informing to AT.

We want to know what material was used, what technique was used, depth of penetration, assure that

the cracks are fully filled etc.

The details shown by ABF are kind of vague on the recent submittal.

ABF was asked when will they remove the remaining forms from areas such as Jacking Saddle etc.

o

Inspector:

Lalit Mathur_ (O K, AW > Trans Engineer (D)/Asst. Struct. Rep
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