STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT RESIDENT ENGINEER’S

Job Stamp Const. Calendar  DayNo. 544
04-0120F4 Project Work Day No. 754
SFOBB SAS Date 06/09/2008
Shift Hours Start  6:30 Stop  3:00

CONTRACTOR - ABFJV

Inspector Shift 06:30 AM to 3:00 PM
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1 1 | Gen. Foreman 8 Terry Cronk ABF
2 1 | Pile Driver 8 Tony Crieghton ABF off
3 1 | Pile Driver 8 George Mcneil ABF
4 1 | Laborer 8 Jose Molina ABF
5 1 | Laborer 8 Rickie Campos ABF
6 1 | Crane Operator 8 Dale Thomas ABF
7 1 | Pile Driver 8 Rodney ABF Pier 7
Thompson
8 1 | Pile Driver JIM 8 Audre Hudson ABF
9 1 | Operator Apprentice/Forklift | 8 Douglas Greene ABF
and Elevator
10 1 | Pile Driver/Welder 8 Harry Wheat ABF
" 1 | Elevator Operator 8 Howard Schroyer | ABF
12 1 | Pile Driver 8 Nigel Lohse ABF Foreman
13 1 | Pile Driver Terry Brown ABF Gone for
2-3 months
14 1 | Pile Driver 8 Eddy Mondassa ABF Pier 7
15 1 | Pile Driver 8 8 Josh Menchaca ABF to Pier 7
16 1 | Pile Driver Tony Bragg ABF Laid off as
of today.
18 1 | Pile Driver 8 Paul Mason ABF
19 1 | Pile Driver 8 Andy Adam ABF
20 1 | Pile Driver 8 Kurt Chaffion ABF
21 1 | Pile Driver 8 Jesse Johnasen ABF
22 1 | Pile Driver Foreman 8 Leo Vego ABF to Pier 7
23 1 | Pile Driver 8 Henry Wheat ABF to Pier 7
24 1 | Pile Driver 8 Rickie Yembo ABF to Pier 7
25 1 | Pile Driver 8 Paul Eckistrom ABF to Pier 7
25 1 | Pile Driver 8 Ken Reynolds ABF
26 1 | Iron worker Tim Greenlee ABF/RSC
1 | 1% Man Lift S-125 Hertz Rental
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincoln Vantage Welding ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 Hertz Rental
M/C 768-30-4032 oo zan Tt dunartdrrd
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Lincoln Vantage Welding Hertz Rental
M/C 768-30-4014
MQ Power Generator 220 ABF Main
power

MQ Whisper Watt 7000 ABF
549-07-5006
MQ Whisper Watt 7000 ABF
549-20-4007
MQ Whisper Watt 7000 ABF
549-20-4044
Ingersoll Rand Air ABF central
compressor 20-2183
Ingersoll Rand Air ABF
Compressor 006-18-4293
Ingersoll Rand Air ABF Deck
Compressor 185R
Ingersoll Rand Air ABF
Compressor 006-18-4297
Ingersoll Rand Flood Lights ABF power
536-40-6831
Genie 541-4000N Flood ABF deck S-E
Lights 536-40-7044
Genie 541-4000N Flood ABF power
Lights 536-40-4839
Genie 541-4000N Flood ABF power
Lights 536-40-4843
Genie 541-4000N Flood ABF power
Genie 541-4000N Flood ABF power
Forklift Hertz Rental ABF
544D-10

1 | Pickup 2 ABF

1 | Elevator 8 ABF

Weather: Sunny morning, wind low to high, Hi 80 F Lo 60 F
Description of Operation:
ABF is working on 4™ Assembly of the Hinge K.
ABF continues installing the block outs on the north-west wall.
ABF surveyors installed block out sleeves on the east wall.
RSC is installing the PT ducts in the south cages.

ABF continues working on the falsework for the next pour. The slope string lines have been installed for the workers
to align the roof slope.

ABF surveyors are giving the proper slopes for the string lines.

Additional Work on/off site:

(@) The Temporary Tower Foundation work is finished for Towers A and B. The contractor is moving equipment out
of the site to the lower area for Temporary Tower C foundation awaiting approval.

(b) CC Myers continues to work for the W3 and Temporary Foundations for moving the existing bridge in the vicinity.

(c) Attended Gil's Staff Meeting at 8 AM.

Inspector:

Lalit Mathur (\}\ (r ~ e A~ Trans Engineer (D)/Asst. Struct. Rep
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