STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo. 548
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 758
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/13/2008
Shift Hours Start  6:30 Stop  3:00
Inspector Shift 06:30 AM to 3:00 PM
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
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1 1 | Gen. Foreman 8 Terry Cronk ABF to E2
2 1 | Pile Driver 8 Tony Crieghton ABF
3 1 | Pile Driver 8 George Mcneil ABF
4 1 | Laborer 8 Jose Molina ABF
5 1 | Laborer 8 Rickie Campos ABF
6 1 | Crane Operator 8 Dale Thomas ABF
7 1 | Pile Driver 8 Rodney ABF Pier 7
Thompson
8 1 | Pile Driver J/M 8 Audre Hudson ABF
9 1 | Operator Apprentice/Forklift | 8 Douglas Greene ABF
and Elevator
10 1 | Pile Driver/Welder 8 Harry Wheat ABF
" 1 | Elevator Operator 8 Howard Schroyer | ABF
12 1 | Pile Driver 8 Nigel Lohse ABF Foreman
13 1 | Pile Driver Terry Brown ABF Gone for
2-3 months
14 1 | Pile Driver Eddy Mondassa ABF Pier 7
15 1 | Pile Driver 8 8 Josh Menchaca ABF to Pier 7
16 1 | Pile Driver Tony Bragg ABF Laid off as
of today.
18 1 | Pile Driver 8 Paul Mason ABF
19 1 | Pile Driver 8 Andy Adam ABF
20 1 | Pile Driver 8 Kurt Chaffion ABF
2 1 | Pile Driver 8 Jesse Johnasen ABF
22 1 | Pile Driver Foreman 8 Leo Vego ABF to Pier 7
23 1 | Pile Driver 8 Henry Wheat ABF to Pier 7
24 1 | Pile Driver 8 Rickie Yembo ABF to Pier 7
25 1 | Pile Driver 8 Paul Eckistrom ABF to Pier 7
25 1 | Pile Driver 8 Ken Reynolds ABF
26 1 | Iron worker Tim Greenlee ABF/RSC
1 | 1% Man Lift S-125 Hertz Rental
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincoln Vantage Welding ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 Hertz Rental
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Lincoln Vantage Welding Hertz Rental

M/C 768-30-4014

MQ Power Generator 220 ABF Main
power

MQ Whisper Watt 7000 ABF

549-07-5006

MQ Whisper Watt 7000 ABF

549-20-4007

MQ Whisper Watt 7000 ABF

549-20-4044

Ingersoll Rand Air ABF central

compressor 20-2183

Ingersoll Rand Air ABF

Compressor 006-18-4293

Ingersoll Rand Air ABF Deck

Compressor 185R

Ingersoll Rand Air ABF

Compressor 006-18-4297

Ingersoll Rand Flood Lights ABF power

536-40-6831

Genie 541-4000N Flood ABF deck S-E

Lights 536-40-7044

Genie 541-4000N Flood ABF power

Lights 536-40-4839

Genie 541-4000N Flood ABF power

Lights 536-40-4843

Genie 541-4000N Flood ABF power

Genie 541-4000N Flood ABF power

Forklift Hertz Rental ABF

544D-10

Pickup ABF

Elevator ABF

Weather: Sunny morning, wind low to high, Hi 80 F Lo 60 F
Description of Operation:

ABF is working on removing the Hinge K Assemblies back to the ground to check the threads of all the rods. Lot of
bars have been found whose threads do not work properly.

ABF continues installing the block outs on the north-west wall.
ABF surveyors installed block out sleeves on the east wall.

ABF continues working on the falsework for the next pour. The slope string lines have been installed for the workers
to align the roof slope.

ABF surveyors are giving the elevations and coordinates.

RSC is working on creating mushroom heads on the vertical bars which were cut a few weeks ago in the south pier
cages. The bars is first heated red hot to the required temperature after which the mushroom head equipment is set
and is pushed down in the mold. It takes just a few minutes to create one such head.

Additional Work on/off site:

(a) The Temporary Tower Foundation work is finished for Towers A and B. The contractor is moving equipment out
of the site to the lower area for Temporary Tower C foundation awaiting approval.

(b) CC Myers continues to work for the W3 and Temporary Foundations for moving the existing bridge in the vicinity.

(c) Attended Multi-project coordination meeting at 10 AM at YBI.

Inspector:

Lalit Mathur O\ k ‘\A/\\/G’ Trans Engineer (D)/Asst. Struct. Rep
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