7-day Const.

STATE OF CALIFORNIA Job Stamp Calendar Day No. 532
DEPARTMENT OF Project Work Day
TRANSPORTATION SFOBB SAS M Day No. 732
Form HC-10A (Rev. 6/80) 04-0120F4 Date 05/28/2008
Inspectors
i Start 0630 Stop 1600
Shift Hours Start 0630 Stop 1500
ASSISTANT RESIDENT
HOURS -ITEM NO.
®
0o
©
2
5
EQUIPMENT AND/OR LABOR: = ; =
o E ;
DESCRIPTION T |3 o REMARKS
N T ® o
Equ 0 - - m
i | (Of Equipment or Labor) 2 Q o
# £ b g w
N 8 2 _l
Regional Steel (5} (&} (=) Name Contractor
1 1 | Superintendent 0 Bell, Joe RSC
2 1 | Foreman 7e| z & Greenlee, Tim RSC
3 Raprasmussen,
3 1 | Ironworker 7 3 P%—- John RSC
4 1 | Ironworker 0 Gomez, Daniel RSC
5 | 1 | Ironworker 7 | 8 gy Quiroz, Victor RSC
Weather: Cloudy, cold, dry soil, Hi 58 F Lo 48 F.

Description of Operation:

ABF

e See L. Mathur’s diary for labor, equipment and daily activities.

Daily for Regional Steel

e RSC with ABF continue to layout rebars to cut for continuit

5/21/08.

NOTES:

y duct. Have been waiting for layout since

RSC cannot work on PT block out grillage placement today because they do not have the required rebar.

Tim Greenlee informed me that RSC is working on certifying people to perform the vertical rebar mushroom and t
heading of field cut bars in column cages.

B. Bedwell submitted via email proposed layout to cut vertical rebar on north side for PT ducts.

RF1 965 indicates only field cut rebar above the B1-B4 layers will require 1 t-head per pair. RF| attached.

P.Gagnier
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Discussed with Alex RSC/ABF proposed layout submitted by B. Bedwell above. Alex approved layout with
following requests.

e NE pile avoid cutting rebar numbers 033, 037, 030 and 137

e NW pile avoid cutting rebar numbers 016, 020, 034, 120 and 133

e Number system is per ABF’s numbering sequence.

Left message with B. Bedwell and discussed with Tim Greenlee. End of shift today will discuss in field tomorrow.
Office
Attended weekly concrete meeting with ABF and TYLin.

Check email.
Color coordinated layout for north side rebar cutting.

Inspector: @ M(Q
Pamela Gagnier CJ\C : \ Trans Engineer (C)/Asst. Struct. Rep
v %
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FIELD AUTHORIZATION FOR WORK TO BE PERFORMED WORK ORDER ~
TO: REINFORCING, POST-TENSIONING SERVICES INC./REGIONAL STEEL CORP.
Job Name: il A ML Date Performed Job No.

Location: A Contractor

YOU ARE HEREBY AUTHORIZED TO PROCEED WITH THE FOLLOWING EXTRA WORK

Description of work to be performed: [ ] F.O.B. [ 1 Installed Cost Code

Reference Drawing No.

Straight Time Overtime Premium Time
Employee Name Craft | Sub Hours Hours Hours
Material Description Quantity
Equipment Hours
The Above Record is complete and correct.
Date Accepted by: Contractor's Reﬁr_eseﬁtativé P L 8 Title
Reinforcing, Post-Tensioning Services Inc./Regional Steel Corp. Representative Contr. Ref. No.
Craft Designation: G.F. (General Foreman) J. W. (Journeyman Ironworker)
OPR (Operator) APP. (Apprentice)

White -~ Main Office Yellow - Representative Pink = Contractor



AMERICAN BRIDGE / FLUOR ENTERPRISES, A JV Bay Bridge - SAS 04-0120F4

REQUEST FOR INFORMATION (RFI)

RFI No.: ABF-RFI-000965R00 Submitted By: Lewis, Michael Pages: 1
Pages Attached: 0

RFI Date: 03-October-2007 Contact Name: Lewis, Michael Phone No. 510-808-4600
Subject: W2 Headed reinforcement for column vertical bars

References:

Sub/Sup: ABF Sub RFI #:

Response Required by: 10-October-2007 Response affects critical path activity? No
Description:

Sheet 497S2R1 note 4 states “Field cut #43 column reinforcement shall be fitted with field-installed round
headed anchors, except as noted.” Sheets 486S1 and 486S2 show the locations that were identified in the
ISD process as requiring cutoffs to clear transverse #43 bars and PT ducts. Sheet 497S23R1 shows heads
on the column vertical reinforcement cut off to clear the bottom transverse #43 bars. To allow space for the
transverse #43 bars at the soffit of W2, the column vertical reinforcement requires cutting off within the 80
mm cover to prevent conflicts with the transverse #43 bars. The field-installed headed anchor requires much
more length of bar than the available 80 mm between the pier top slab and the bottom mat reinforcement.

Please confirm that the #43 column vertical reinforcement at W2 shown on sheets 486S1 and 486S2 that are
cut off to clear the transverse #43 bars at the top of the pier column do not require the placement of field-
installed heads and that the vertical reinforcement that is to receive a head are the bars cut to clear PT ducts
located above the bottom mats of transverse #43 bars.

ABF would like confirmation that when both of the bundled bars of the two bar bundles of column
reinforcement require cutting at the same height from the soffit, that only one of the vertical bars is to obtain
a field-installed head.

Contractor Disposition:

This RFI is being submitted for:
The Cost and Time Impact from this RFI is: Not selected

Response: Agreed Ext. Due Date:

Pages: 2
Pages Attached: 0

= 1. Pier W2 #43 column vertical reinforcement that are cut-off to clear the #43 bottom mat reinforcement
Layer B4 do not require placement of field-installed heads.

2. Pier W2 #43 column vertical reinforcement that are cut-off to clear the PT ducts located above the #43
bottom mat reinforcement Layers B1 thru B4 will require placement of field-installed heads.

3. Only one bar shall receive the field-installed head when a bundled Pier W2 #43 column vertical
reinforcement is cut-off at the same height from the soffit.

Administrative Action:

This response resolves the RFI.

{V 501751 00 Page 1 of 2



AMERICAN BRIDGE / FLUOR ENTERPRISES, A JV

Bay Bridge - SAS 04-0120F4

REQUEST FOR INFORMATION (RFI)

Date:

11-October-2007

Respondent:

Matin, Ron

Phone No.:

510-808-4611

Page 2 of 2




"Branden Bedwell " To "Jim Davidson™ <jdavidson@abfjv.com>,

<bbedwell @abfjv.com> <mmacdonald@abfjv.com>, <mlewis@abfjv.com>
05/28/2008 12:49 PM €c <pamela.gagnier@dot.ca.gov>, "Gil Klebanov™
Please respond to <gilel_klebanov@dot.ca.gov>, <asanjines@tylin.com>,
<bbedwell@abfjv.com> <jduxbury@tylin.com>, <mnader@tylin.com>

bce
Subject Vertical Rebar Cuts

All,

Attached is a list and map of vertical rebar that need to be cut in order to place both longitudinal and
transverse PT duct. Please advise if the attached bars are OK to cut.

<< >>
Thanks,

Branden Bedwell, P.E.

Field Engineer- Civil Works

American Bridge/Fluor - Joint Venture
375 Burma Rd

Oakland, CA 94607

P: (510) 808-4568

F: (510) 808-4601

This message has been scanned for viruses
le
and dangerous content by MailScanner. REBAR CUTS Il.pdf
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W2W (NORTH PIER) TRANS.

REBAR
CAGE OUTTER| INNER | CENTER
NE 03A A
22 TOTAL|O3B 1B
06B 12A
O7A 12B
078 16A
O10A 16B
0108 I7A
O30A 133A
030B 1338
033A
0338
037A
037B
NwW 058 I15A
18 TOTAL|013A 15B
O16A 113A
016B 113B
O17A 114A
o178 114B
022A 120A
022B 120B
026A 125A
134B
SE OB8A 1A
26 TOTAL{08B 1B
013B I7B
028A 18A
032B 114A
034A 114B
034B 116B
036B 132B
133A
1338
I36A
135B
I138A
138B
130A
1398
140A
140B
SW OBA I6A
25 TOTAL|O6B 112B
012B 114A
O14A 114B
O15A 117A
015B 1178
025A 122A
0268 1228
0278 123A
034A 123B
034B 124A
1258
127A
127B




