STATE OF CALIFORNIA Job Stamp Construction Calendar no. 484
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project working days no. 604
©arm HC-10A (Rev. 6/80) SFOBB SAS Date 04/10/2008
Inspectors Start  6:50 Stop  17:20
Hours
Shift Hours Start ~ 6:30  Stop 1500
Assistant Structure Rep.’s Daily Report
Location & Description of Operation SAS-Temporary towers, Tower A & B foundation
Weather HI: F Low: F  cloudy & windy
Equipment and/for labor Hours — ITEM no.
© [
Eqi E Description = = | - g = Remarks
PR, 5 (of equipment or labor) g | |0 & =
o o
$
D12-261 C Manitowoc — 4100 W 8 T.D.
7-154 C CAT — IT28B loader 2 T.D.
30-196 C Lincoln Electric 300D generator T.D.
549-20-6031 R DCA25US| MQ power generator 8 For frailer (T.D.)
7R24899 C F-150 pick-up T.D.
L-270 C D185Q Sullivan Palatek compressor T.D.
246-01-6015 R John Deere 9000lb Excavator 2 T.D.
1 Richard Hiebert Foreman (T.D)
1 Ron Lindsey 8 Foreman (T.D.)
1 Adam Price Pile Driver (T.D})
1 Duck Brewer 8 Pile driver (T.D)
1 Travis Logsdon 8 Pile driver (T.D})
1 Bill White 8 O.E. (T.D)
1 Ken White 8 O.E. (T.D)
1 Chris Brewer 8 Laborer (T.D.)
1 Richi Hiebert 8 Laborer (T.D.)
AC-40 C | VHP 750 Ingersoll Rand compressor Drill Tech
8M70628 C 2500 Dodge Ram d Drill Tech
UG63505 C Ford F-800 Drill Tech
Cc Compact drill-rig Drill Tech
C Batter drill platform Drill Tech
1 Brad Middleton Foreman (Drill Tech)
1 Gerado Trujillo Drill Tech
1 Sistos Aguirre Drill Tech
1 Ulises Aguilar Drill Tech
1 Luiz Martinez Drill Tech
1 Ishmail Leon Drill Tech
1 Nicolas Leon Drill Tech

Description of Operation:

> Daily activity of contractors

= T.D. started excavating B1 (see Fig 1).

= T.D.installed a silt fence around B1 platform (see Fig 2)

= Patent crews continued to assemble a scaffold (see Fig 3)

= See Art Pannu, Damon Brown, Gina Rizzardo, Thanh Le and Abdikarim Ali's diaries for additional
contractors' activities and comments,
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» Note

= Asked Manuel, a geotechnical engineer from KCB, to turn in official document on allowable maximum
and minimum elongation of micropiles. He agrees to submit it.

= Mauel is on site from 10:00 to 14:00. Bill O’Sullivan is on site from 12:30 to 13:30.

= 2 hours O.T. due to field activity and review of submittals.

Fig 1. B1 foundation excavation

= 2B =
- Fig 3. Scaffold on W2 footlng

Inspector: M
ngHyeok Song . Trans Engineer (Civil) / Asst. Struct. Rep
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