STATE OF CALIFORNIA Job Stamp Construction Calendar no. 485
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project working days no. 05
~arm HC-10A (Rev. 6/80) SF:O BB SAS Date 04/11/2008
Inspectors Start  7:00 Stop  15:30
Hours
Shift Hours Start 630  Stop 1500
Assistant Structure Rep.’s Daily Report
Location & Description of Operation SAS-Temporary towers, Tower A & B foundation
Weather HI: 78 F Low:46 F  Sunny
Equipment and/or labor Hours — ITEM no.
© |_
£ Description 2 = L Remarks
Egip no. 0 i 5| 5| K| & =
© (of equipment or labor) @ £ ()
o r
H*
D12-261 c Manitowoc — 4100 W T.D.
7-154 C CAT — IT28B loader T.D.
30-196 C Lincoln Electric 300D generator T.D.
549-20-6031 R DCA25US| MQ power generator For trailer (T.D.)
7R24999 o] F-150 pick-up T.D.
L-270 c D185Q Sullivan Palatek compressor T.D.
246-01-8015 R John Deere 9000Ib Excavator T.D.
1 Ron Lindsey Foreman (T.D.)
1 Duck Brewer Pile driver (T.D)
| 1 Travis Logsdon Pile driver (T.D)
1 Bill White 0.E. (T.D)
1 Ken White Q.E. (T.D)
1 Chris Brewer Laborer (T.D.)
1 Richi Hiebert Laborer (T.D.)
AC-40 C | VHP 750 Ingersoll Rand compressor Drill Tech
8M70628 C 2500 Dodge Ram Drill Tech
UGB3505 C Ford F-800 Drill Tech
Cc Compact drill-rig Drill Tech
C Batter drill platform Drill Tech
1 Brad Middleton Foreman (Drill Tech)
1 Gerado Trujillo Drill Tech
1 Sistos Aguirre Drill Tech
1 Ulises Aguilar Drill Tech
1 Luiz Martinez Drill Tech
1 Ishmail Leon Drill Tech
1 Nicolas Leon Drill Tech

Description of Operation:
»  Daily activity of contractors
* T.D. placed forms for A1 base slab.
= See Art Pannu, Damon Brown, Gina Rizzardo, Thanh Le and Abdikarim Ali's diaries for additional
contractors’ activities and comments.

> Note

= On-site from 10:00 to 12:00.

" Prepared Portland cement concrete test re

information.
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quest with Jason Wilcox. See his diary for detailed




