Name of Contractor(s)

STATE OF CALIFORNIA 04-0120F4 Report Na. 491
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Project Work Day 701
Form HC-10A4 (Rev. 7/85) SFOBB - SAS Date 4/17/2008
Shitt Hours 0630 - 1700
ASSISTANT STRUCTURES REP. DAILY REPORT
Location & Description of Operation YBI - TEMP TOWERS/ BERTH 7
HOURS - ITEM NO.
WEATHER
e clear
EQUIPMENT AND/OR LABOR: o L E § 47 - 76°
NO. DESCRIPTION 35 =B =
U} = < =
EQPT.NO. |MEN|  (Of Equipment or Labor) E|G|E| & 3 REMARKS
Traylor-Dutra 1 |Richard Hiebert 8 2 Foreman - Piledriver
Traylor-Dutra 1 |Adam Price 8 2 Piledriver Journeyman
Traylor-Dutra 1 |Doug Brewer 8 2 Piledriver Journeyman
Traylor-Dutra 1 |Craig Brewer 8 2 Piledriver Apprentice
Traylor-Dutra 1 [Richard Hiebert Jr. 5 Piledriver Apprentice
Traylor-Dutra 1 |Gary Lewis 8 2 Laborer
Traylor-Dutra 1 |Robert Uiley 8 2 Laborer
Traylor-Dutra 1 |Travis Logsdon 8 2 Piledriver Journeyman
Traylor-Dutra 1 |Joe Boracci 8 2 Operator - DB5
Traylor-Dutra 1 [Bud Germany 8 2 Operator - Big Digger
Traylor-Dutra 1 |Lee Tacker 8 2 Piledriver Journeyman
Traylor-Dutra 1 |Kurt Dillard 8 2 Operator
Traylor-Dutra 1 |Theo Rohr 8 2 Operator
Traylor-Dutra 1 |Ernie Hamilton 8 2 Operator
Traylor-Dutra 1 |Danny Vega 8 2 Piledriver Journeyman
P241 Manlift x |Genie Boom Z-60/34
P242 Manlift x |Genie Boom Z-60/35
P88 Crane x |Grove RT-600E
Big Digger Crane 8 2
DBS5 Crane 8 2
L437 Weld Machine 8 2 BLW-400SSW2
AC Generator 8 2 Honda EB5000
L269 Generator 8 2 X |Sullivan-Palatek D185Q
P54 Forllift 8 2 IngersollRand VR-1044C
L-270 Air compressor 8 2 D185Q Sullivan
Generator X_|Sullivan-Palatek D185
L660 Diesel Generator 8 2 Kubota KJ-T270FX-60
L479 Weld Machine 8 2 MQ Whisperweld DLW-400ESA
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L480 Weld Machine 8 2 MQ Whisperweld DLW-400ESA
Generator 8 2 X |Sullivan-Palatek D185
L300 Weld Machine 8 2 Miller Big Blu 302D
A78 Crane 8 2 Manitowac 2250

Today, Traylor-Dutra is working @ Berth 7. Two crews, R.Hiebert(DB5) and L.Tacker(Big Digger) are performing

mobilization duties for both cranes. These Barge cranes will be used @ T1 for the Temporary towers driving frame piles

and piles for the temp tower(temp/perm.)piles. There is lots of maobilizing activities all around Berth7 and aboard

the barge cranes. | worked 2 hours overtime to cover the contractors operations.
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