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Inspector:

Weather: Clear, cool, and breezy
Description of Operation:

This morning the crew out at YBI is preparing to place rockbolts at the B1 footing location. They
were able to remove enough material over the last couple days to warrant installing rockbolts to stabilize
the hill side. While they were preparing for this, all of the field workers and myself had to attend the Safety
Standdown in the conference room of the 333 Burma Rd trailer. This lasted until 1030 hours. At this time,
Abdikarim Ali went back out to the field to observe them installing and grouting the rockbolts. They
installed 11 of them and grouted them as well. Everything went well and they worked until about 1700

hours today.
The crew on the DB 5 and the Big Digger are still mobilizing the cranes.

There was a Designers Meeting at the Working Drawings Campus at 1500 hours that lasted until
about 1330 hours.

I worked the rest of the day on the Quantities for ltem 8 with Francis Maroni. By the time we got all
of the pertinent information it was 1700 hours, so 2 hours of overtime was accrued.
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