STATE O CALIFORNIA 04-0120F4 Report No. 502
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Project Work Day 712
Form HC-10A4 (Rev. 7/85) SFOBB - SAS Date 4/28/2008
Shift Hours 0630 - 1600
ASSISTANT STRUCTURES REP. DAILY REPORT
Location & Description of Operation YBI - TEMP TOWERS/ BERTH 7
HOURS - ITEM NO.
WEATHER
o Fog - Hazy
EQUIPMENT AND/OR LABOR: i L E § 48 - 64°
NO. DESCRIPTION 5 2| E 5
8 = | i g ]

EQPT. NO. | MEN {Of Equipment or Labor) | O | (=] k=) REMARKS
Traylor-Dutra 1 |Richard Hiebert 8 3 Foreman - Piledriver
Traylor-Dutra 1 |Doug Brewer 8 3 Piledriver Journeyman
Traylor-Dutra 1 |Craig Brewer 8 3 Piledriver Apprentice
Traylor-Dutra 1 |Richard Hiebert Jr. 8 3 Piledriver Apprentice
Traylor-Dutra 1 |Robert Utley 8 3 Laborer
Traylor-Dutra 1 |Travis Logsdon 8 3 Piledriver Journeyman
Traylor-Dutra 1 |Joe Boracci 8 3 Operator - DB5
Traylor-Dutra 1 |Kurt Dillard 8 3 Operator
Traylor-Dutra 1 |Theo Rohr 8 3 Operator
Traylor-Dutra 1 |Ernie Hamilton 8 3 Operator
Traylor-Dutra 1 |Lee Tacker 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Gary Lewis 8 1 Laborer
Traylor-Dutra 1 |Danny Vega 3 1 Piledriver Journeyman
Traylor-Dutra 1 |Bud Germany 8 1 OCperator - Big Digger
Traylor-Dutra 1 |Tony Garcia 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Steve Gordon 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Terry Murray 8 1 Super Intendent
Traylor-Dutra 1 |Manuel Rublanes 8 1 Foreman
Traylor-Duira 1 |Christopher Hellig 8 1 Operator CB-11
Traylor-Dutra 1 |Daxz Sweeney 8 1 Piledriver Journeyman
Traylor-Dutra | |Kyle Morse 8 1 Piledriver Journeyman
Traylor-Dutra 1 [Ventura Ochoa 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Gilbert Moya 8 1 Riledriver Journeyman
Traylor-Dufra 1 |Devin Chatham 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Adam Price 8 1 Piledriver Journeyman
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P241 Manlift 8 1 Genie Boom Z-60/34
P242 Manlift 8 1 Genie Boom Z-60/35
P88 Crane 8 1 Grove RT-600E
Big Digger Crane 8 1 Bud Germany
DB5 Crane 8 1 Joe Boracci
L437 Weld Machine 8 1 BLW-400SSW2
AC Generator 8 1 Honda EB5000
L269 Generator 8 1 Sullivan-Palatek D185Q
P54 Forklift 8 1 IngersollRand VR-1044C
L-270 Air compressor 8 1 D185Q Sullivan
Generator 8 1 Sullivan-Palatek D185
L6600 Diesel Generator 8 1 Kubota KJ-T270FX-60
L479 Weld Machine 8 1 MQ Whisperweld DLW-400ESA
L480 Weld Machine 8 1 MQ Whisperweld DLW-400ESA
Generator 8 1 Sullivan-Palatek D185
L300 Weld Machine 8 1 Miller Big Blu 302D
A78 Crane 8 1 Manitowac 2250
CB-11 Barge Crane 8 1
Barge Nash 8 1 TempTemp Pile Storage
Barge Morty 8 1 Berth 7

Today, Traylor-Dutra is working @ Berth 7. CreWs,_R.Hiebert(DBS) and L.Tacker(Big Digger) are performing

mobilization duties for both cranes. These Barge cranes will be used @ T1 for the Temporary towers driving frame piles

and piles for the temp tower(temp/perm.)piles. There are many mobilizing activities all around Berth7 and aboard

the barge cranes. Today R.Hiebert is adding boom extention to DB5. Terry Murray(CB-11) and crew continue work

@ T1 performing basic duties aboard CB-11, welding pile plate caps to piles, remove work platforms, clean up duties,

demobilized CB-11 and returned to Dutra Yard(Alameda). Permits not approved suspended field operations until further

notice. | worked 3 hour overtime to cover (R.Hiebert-DB5) contractors operations.

Note: ABF-Traylor/Dutra don't have the proper environmental permits to perform the work, RWQCB and SWPPP.,
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