STATE OF CALIFORNIA 04-0120F4 Report No. 503
DEFARTMEN? OF TRANSPORTATION 04-SF-80-13.2,13.9 Project Work Day 713
Fonn HC-10A4 (Rev. 7/85) SFOBB - SAS Date 4/29/2008
Shift Hours 0630 - 1600
ASSISTANT STRUCTURES REP. DAILY REPORT
Location & Description of Operation YBI - TEMP TOWERS/ BERTH 7
HOURS - ITEM NO.
WEATHER
c overcast - clear
EQUIPMENT AND/OR LABOR: i L E § 48 - 61°
NO. DESCRIPTION (59‘ E % 5
EQPT.NO. |MEN|  (Of Equipment or Labor) vl 6 |8]|3 T REMARKS
Traylor-Dutra 1 |Richard Hiebert 8 6 Foreman - Piledriver
Traylor-Dutra 1 |Doug Brewer 8 6 Piledriver Journeyman
Traylor-Dutra 1 |Craig Brewer 8 2 Piledriver Apprentice
Traylor-Dutra 1 |Richard Hiebert Jr. 8 2 Piledriver Apprentice
Traylor-Dutra 1 |Robert Utley 8 6 Laborer
Traylor-Dutra 1 |Travis Logsdon 8 6 Piledriver Journeyman
Traylor-Dutra 1 |Joe Boracci 8 6 Operator - DB5
Traylor-Dutra 1 |Kurt Dillard 8 6 Operator
Traylor-Dutra 1 |Theo Rohr 8 6 Operator
Traylor-Dutra 1 |Ernie Hamilton 8 6 Operator
Traylor-Dutra 1 |Lee Tacker 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Gary Lewis 8 1 Laborer
Traylor-Dutra 1 |[Danny Vega 0 0 Piledriver Journeyman
Traylor-Dutra 1 |Bud Germany 8 1 Operator - Big Digger
Traylor-Dutra 1 |Tony Garcia 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Steve Gordon 8 2 Piledriver Journeyman
Traylor-Dutra 1 [Terry Murray 8 Super Intendent
Traylor-Dutra 1 |Manuel Rublanes 8 Foreman
Traylor-Dutra 1 |Christopher Hellig 8 Operator CB-11
Traylor-Dutra 1 |Daxz Sweeney 8 Piledriver Journeyman
Traylor-Dutra 1 |Kyle Morse 8 Piledriver Journeyman
Traylor-Dutra 1 |Ventura Ochoa 8 Piledriver Journeyman
Traylor-Dutra 1 |Gilbert Moya 8 Piledriver Journeyman
Traylor-Dutra 1 [Devin Chatham 8 Piledriver Journeyman
Traylor-Dutra 1 |Adam Price 8 Piledriver Journeyman
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P241 Manlift 8 6 Genie Boom Z-60/34
P242 Manlift 8 6 Genie Boom Z-60/35
P88 Crane 8 6 Grove RT-600E
Big Digger Crane 8 1 Bud Germany
DB5 Crane 8 8 Joe Boracci
L437 Weld Machine 8 3] BLW-4005SW2
AC Generator 8 6 Honda EB5000
L269 Generator 8 6 Sullivan-Palatek D185Q
P54 Forklift 8 6 IngersollRand VR-1044C
L-270 Air compressor 8 1 D185Q Sullivan
Generator 8 1 Sullivan-Palatek D185
L660 Diesel Generator 8 1 Kubota KJ-T270FX-60
L479 Weld Machine 8 6 MQ Whisperweld DLW-400ESA
L480 Weld Machine 8 6 MQ Whisperweld DLW-400ESA
Generator 8 6 Sullivan-Palatek D185
L300 Weld Machine 8 6 Miller Big Blu 302D
A78 Crane 8 6 Manitowac 2250
CB-11 Barge Crane 8 1
Barge Nash 8 1 TempTemp Pile Storage
Barge Morty 8 6 Berth 7

Today, Traylor-Dutra is working @ Berth 7. Crews, R.Hiebert(DBS5) and L.Tacker(Big Digger) are performing

mobilization duties for both cranes. These Barge cranes will be used @ T1 for the Temporary towers driving frame piles

and piles for the temp tower(temp/perm.)piles. There are many mobilizing activities all around Berth7 and aboard

the barge cranes. Today R.Hiebert is continuing adding boom extention to DB5. Terry Murray(CB-11) and crew

continue work demobilizing CB-11 @ Dutra Yard(Alameda), cleaned yard, set up for pile fender panel delivery and

storage. Permits not approved, suspended field operations until further notice.

R.Hiebert crew worked till 6pm adding boom extention to DB5. Please see diary of Thahn Le.

Note: ABF-Traylor/Dutra don't have the proper environmental permits to perform the work, RWQCB and SWPPP.
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