7-day Const.

STATE OF CALIFORNIA Job Stamp Calendar Day No. 503
“EPARTMENT OF TRANSPORTATION SFOBB SAS RoojectWork Day | pay No, 803
| ~orm HC-10A (Rev. 6/80) 04-0120F4 Date 04/29/2008
Inspectors
ot Start 0630 Stop 1900
Shift Hours Start 0630 Stop 1800
ASSISTANT RESIDENT -
HOURS -ITEM NO.
EQUIPMENT AND/OR LABOR: =
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74 (o} = Name Contractor
DB-5 Marine Barge 8
Big Digger Marine Barge 8
| Operator 8 4 Kirt Dillard Traylor Dutra
Operator B 4 Ernie Hamilton Traylor Dutra
Pile driver Journeyman 8 4 Robert Utley Traylor Dutra
Pile driver Journeyman 8 4 Travis Logsdon Traylor Dutra
Plle Driver Journeyman 8 4 Danny Vega Traylor Dutra
Pile driver Journeyman 8 4 Richard Hiebert Traylor Dutra
Pile Driver Appentice 8 4 Gary Lewis Traylor Dutra
Operator 8 4 Joe Boraccl Traylor Dutra
Operator 8 4 Bud Germany Traylor Dutra
Operator 8 4 Theo Rohr Traylor Dutra
Pile driver Journeyman 8 4 Lee Tacker Traylor Dutra
Pile driver Journeyman 8 2 Steve Gordon Traylor Dutra
Pile Driver Appentice 8 2 Craig Brawer Traylor Dutra
Pile driver Journeyman 8 4 Tony Garcia Traylor Dutra
Pile driver Journeyman 8 2 Richard Hiebert J. | Traylor Dutra

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers D - False work pile driving.

Activities:

1. Office work:
Construction meeting with ABF at 1:30PM.

Review plans, special provisions and ABF submitals.

2. Field work:

042908
Page 1 of 2

REC'T*08 JUN-28 H005289




A. T1 foundation:
No pile driving today due to environmental issue, barge CB 11 moved to Tralor Dutra yard at Alameda.

B. Berth 7:

Traylor Dutra crew continued mobilized, repaired and replaced parts for the crane on DB#5 marine barge.
Replace cable for the crane on DB # 5.

3. Overtime reasons

Stayed four hours to obse erji construction activities, because contractor worked overtime
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Trans Engineer (D)/Asst. Struct. Rep

042908
Page 2 of 2



