STATE OF CALIFORNIA 04-0120F4 Report No. 504
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Project Work Day 714
Form HC-10A4 (Rev, 7/85) SFOBB - SAS Date 4/30/2008
Shift Hours 0830 - 1600
ASSISTANT STRUCTURES REP. DAILY REPORT
Location & Description of Operation YBI - TEMP TOWERS/ BERTH 7
HOURS - ITEM NO.
WEATHER
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EQUIPMENT AND/OR LABOR: x G E § 44 46-5° &€ g
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EQPT. NO. | MEN (Of Equipment or Labor) ¥ | O | x (w} i REMARKS
Traylor-Duira 1 |Richard Hiebert 8 1 Foreman - Piledriver
Traylor-Dutra 1 [Doug Brewer 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Craig Brewer 8 1 Piledriver Apprentice
Traylor-Dutra 1 |Richard Hiebert Jr, 8 1 Piledriver Apprentice
Traylor-Dutra 1 |Robert Utley 8 1 Labarer
Traylor-Dutra 1 |Travis Logsdon 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Joe Boracci 8 1 Operator - DB5
Traylor-Dutra 1 |Kurt Dillard 8 1 Operator
Traylor-Dutra 1 |Theo Rohr 8 1 Operator
Traylor-Dutra 1 |Ernie Hamilton 8 1 Operator
Traylor-Dutra | 1 [Adam Price 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Lee Tacker 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Gary Lewis 8 1 Laborer
Traylor-Dutra 1 |Danny Vega 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Bud Germany 8 1 Operator - Big Digger
Traylor-Dutra 1 |Tony Garcia 8 1 Piledriver Journeyman
Traylor-Dutra 1 |[Steve Gordon 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Ventura Ochoa 8 1 Piledriver Journeyman
Traylor-Duira 1 |Gilbert Moya 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Terry Murray 8 Super Intendent
Traylor-Dutra 1 |Manuel Rublanes 8 Foreman
Traylor-Dutra 1 |Christopher Hellig 8 Operator CB-11
Traylor-Dutra 1 |Daxz Sweeney 8 Piledriver Journeyman
Traylor-Dutra 1 |Kyle Morse 8 Piledriver Journeyman
Traylor-Dutra 1 |Devin Chatham 8 Piledriver Journeyman
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P241 Manlift 8 1 Genie Boom Z-60/34
P242 Manlift 8 1 Genie Boom Z-60/35
P88 Crane 8 1 Grove RT-600E
Big Digger Crane 8 1 Bud Germany
DB5 Crane 8 1 Joe Boracci
L437 Weld Machine 8 1 BLW-400SSW2
AC Generator 8 1 Honda EB5000
L2G9 Generator 8 1 Sullivan-Palatek D185Q
P54 Forklift 8 1 IngersollRand VR-1044C
L-270 Air compressor 8 1 D185Q Sullivan
Generator 8 1 Sullivan-Palatek D185
L660 Diesel Generator 8 1 Kubota KJ-T270FX-60
L479 Weld Machine 8 1 MQ Whisperweld DLW-400ESA
L480 Weld Machine 8 1 MQ Whisperweld DLW-400ESA
Generator 8 1 Sullivan-Palatek D185
1.300 Weld Machine 8 1 Miller Big Blu 302D
A78 Crane 8 1 Manitowac 2250
CB-11 Barge Crane 8 0 X
Barge Nash 0 0 X _|TempTemp Pile Storage
Barge Morty 8 1 Berth 7

Today, Traylor-Dutra is working @ Berth 7. Crews, R.Hiebert(DB5) and L.Tacker(Big Digger) are performing

mobilization duties for both cranes. These Barge cranes will be used @ T1 for the Temporary towers driving frame piles

and piles for the temp tower(temp/perm.)piles. There are many mobilizing activities all around Berth7 and aboard

the barge cranes. Terry Murray(CB-11) and crew continue work @ Dutra Yard(Alameda), cleaned yard, set up for

pile fender panel delivery and storage. Permits not approved, suspended field operations until further notice.

Note: ABF-Traylor/Dutra don't have the proper environmental permits to perform the work, RWQCB and SWPPP.
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