STATE GF CALIFORNIA 04-0120F4 Report No. 513
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Project Work Day 723
Form HC-10A4 (Rev. 7/85) SFOBB - SAS Date 5/8/2008
Shift Hours 0630 - 1600
ASSISTANT STRUCTURES REP. DAILY REPORT
Location & Description of Operation YBI - TEMP TOWERS/ BERTH 7
HOURS - ITEM NO.
WEATHER
& overcast - clear
EQUIPMENT AND/OR LABOR: g L E § 48 - 59°
NO. DESCRIPTION 5 < E s
U] = < -

EQPT. NO. | MEN {Of Equipment or Labor) E:J '5 E 8 ﬁ REMARKS
Traylor-Dutra 1 |Richard Hiebert 8 1 Foreman - Piledriver
Traylor-Dutra 1 |Doug Brewer 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Craig Brewer 8 1 Piledriver Apprentice
Traylor-Dutra 1 |Richard Hiebert Jr. 8 1 Piledriver Apprentice
Traylor-Dutra 1 |Robert Utley 8 1 Laborer
Traylor-Dutra 1 |Travis Logsdon 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Joe Boracci 8 1 Operator - DB5
Traylor-Dutra 1 [Kurt Dillard 8 1 Operator
Traylor-Dutra 1 |Theo Rohr 8 1 Operator
Traylor-Dutra 1 |Ernie Hamilton 8 1 Operator
Traylor-Dutra 1 |Adam Price 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Terry Murray 8 1 Super Intendent
Traylor-Dutra 1 |Manuel Rublanes 8 1 Foreman
Traylor-Dutra 1 |Christopher Hellig 8 1 Operator CB-11
Traylor-Dutra 1 |[Daxz Sweeney 8 1 Piledriver Journeyman
Traylor-Dufra I |Devin Chatham 8 1 Piledriver Journeyman
Traylor-Dutra 1 |James Faas 8 1 Deck Engineer CB-11
Traylor-Dutra 1 |Ventura Ochoa 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Gilbert Moya 8 1 Piledriver Journeyman
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P241 Manlift 8 1 Genie Boom Z-60/34
P242 Manlift 8 1 Genie Boom Z-60/35
P88 Crane 0 0 Grove RT-G00OE
Big Digger Crane 0 0 Bud Germany
DBE5 Crane 8 1 Joe Boracci
L437 Weld Machine 8 1 BLW-400S5W2
AC Generator 8 1 Honda EB5000
L269 Generator 8 1 Sullivan-Palatek D185Q
P54 Forklift 8 1 IngersollRand VR-1044C
L-270 Air compressor 8 1 D185Q Sullivan
Generator 8 1 Sullivan-Palatek D185
L660 Diesel Generator 8 1 Kubota KJ-T270FX-60
L479 Weld Machine 8 1 MQ Whisperweld DLW-400ESA
L480 Weld Machine 8 1 MQ Whisperweld DLW-400ESA
Generator 8 1 Sullivan-Palatek D185
L300 Weld Machine 8 1 Miller Big Blu 302D
A78 Crane 8 1 Manitowac 2250
CB-11 Barge Crane 3 1
Barge Nash 8 1 TempTemp Pile Storage
Barge Morty 8 1 Berth 7
Vibratory hammer 6 0 APE 200
D62-22 Pileco Diesel hammer 0 0 Delmag

Today, Terry Murray(CB-11) and crew are installiné Tower D falsework piles @ T1. They installed 2 battered piles

(1 - #30C & #30D - both south), for details please see the pile log sheets. R.Hiebert(DB-5) and crew worked @

Berth 7 continuing mobilization for the Derrick Barge and T1 operations.

| worked 1 hour overtime to cover the contractors operations.

Note: Environmental permits have been approved with notes, please see Courtney Cacace for details.
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