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STATE OF CALIFORNIA 04-0120F4 Report No. 514 =
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2,13.9 Project Worl Day 724
Forn HC-10A4 (Rev. 7/85) SFOBB - SAS Date 5/9/2008
Shift Hours 0630 - 1700
ASSISTANT STRUCTURES REP. DAILY REPORT
Location & Description of Operation YBIl - TEMP TOWERS/ BERTH 7
HOURS - ITEM NO.
WEATHER
- overcast - cloudy
EQUIPMENT AND/OR LABOR: o = B § 48 - 59°
NO. DESCRIPTION 5 <] E =
O] = <C -

EQPT. NO. | MEN (Of Equipment or Labor) ¥ |6 | & | o k] REMARKS
Traylor-Dutra 1 |Richard Hiebert 8 1 Foreman - Piledriver
Traylor-Dutra 1 |Doug Brewer 8 1 Piledriver Journayman
Traylor-Dutra 1 |Craig Brewer 8 1 Piledriver Apprentice
Traylor-Dutra 1 |Richard Hiebert Jr. 8 1 Piledriver Apprentice
Traylor-Dutra 1 |Robert Utley 8 1 Laborer
Traylor-Dutra 1 |Travis Logsdon 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Joe Boracci "8 1 Operator - DB5
Traylor-Dutra 1 {Kurt Dillard 8 1 Operator
Traylor-Dutra 1 |Theo Rohr 8 1 Operator
Traylor-Dutra 1 |Ernie Hamilton 5 0 Operator
Traylor-Dutra 1 |Adam Price 8 1 Piledriver Journeyman
Traylor-Dutra 1 |Terry Murray 8 2 Super Intendent
Traylor-Dutra 1 |Manuel Rublanes 7 0 Foreman
Traylor-Dutra 1 |Christopher Hellig 7 0 Operator CB-11
Traylor-Dutra I |Daxz Sweeney 8 2 Piledriver Journeyman
Traylor-Dutra 1 |Devin Chatham 8 2 Piledriver Journeyman
Traylor-Duira 1 [James Faas 8 2 Deck Engineer CB-11
Traylor-Dutra 1 |Ventura Ochoa 8 2 Piledriver Journeyman
Traylor-Dutra [ |Gilbert Moya 8 2 Piledriver Journeyman
Traylor-Dutra 1 |Ernie Hamilton 3 2 Operator
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P241 Manlift 8 1 Genie Boom Z-60/34
p242 Manlift 8 1 Genie Boom Z-60/35
Pas Crane 0 0 Grove RT-G00E
Big Digger Crane 0 0] Bud Germany
DB5 Crane 8 1 Joe Boracci
L437 Weld Machine a 1 BLW-400SSW?2
AC Generator 8 1 Honda EB5000
L269 Generator 8 1 Sullivan-Palatek D185Q
P54 Forllift ) 1 IngersollRand VR-1044C
L-270 Air compressor 8 1 D185Q Sullivan
Generator 8 1 Sullivan-Palatek D185
LGB0 Diesel Generator 8 1 Kubota KJ-T270FX-60
L479 Weld Machine 8 1 MQ Whisperweld DLW-400ESA
L480 Weld Machine 8 1 MQ Whisperweld DLW-400ESA
Generator 8 1 Sullivan-Palatek D185
L300 Weld Machine 8 1 Miller Big Blu 302D
A78 Crane 8 1 Manitowac 2250
CB-11 Barge Crane 8 2
Barge Nash 8 1 TempTemp Pile Storage
Barge Morty 8 2 Berth 7
Vibratory hammer 6 0 APE 200
DG2-22 Pileco Diesel hammer 6 0 Delmag

Today, Terry Murray(CB-11) and crew are installing Tower D falsework piles @ T1. They installed 2 plumb piles

(2 - #36E - both south), for details please see the diary of Thanh Le and the pile log sheets. R.Hiebert(DB-5) and

crew worked @ Berth 7 continuing mobilization for the Derrick Barge and T1 operations.

| worked 2 hour avertime to cover the contraciors operations.

Note: Environmental permits have been approved with notes, please see Stefan Galvez for details.

Manuel Rublanes & C. Hellig both left CB-11 @ 1430hrs and Ernest Hamilton came to CB-11 @ 1300hrs. Their times

are reflected in the hours listed above.
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