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STATE OF CALIFORNIA Job Stamp Const. Calendar: 560
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No.: 770
Form HC-10A (Rev, 680} SFOBB SAS Date 06/25/2008
Inspectors Start  12:00 Stop 1310
Hours
Shift Hours a7.00 15:30

ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV, Sub RPS

Weather: Smoky skies with mild temperature - Hi 71F Lo 51F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF
* Continued to work on soffit/ceiling for pour 3 in the southeast quadrant.
e Continued to prepare for erecting void area falsework bents (posts + cap beam) in the northeast quadrant.
° Resumed construction on the ground for pour 4 and 5 formwork.
e Began infill formwork between the Hinge K forms and the west sloping forms, see photo below,
RPS
» Continued to work on profiling transverse tendons through the column cages at W2E and W2W.

* Miscellaneous cleanup and material mobilization.
= The ironworkers left the jobsite approximately at 12:30pm.

Office Work:
¢ Attended Team Concrete meeting with ABF and TY-Lin at 8:00am.
* Reviewed W2 post-tensioning plans and Submittal 150.
e Wrote todays diary.

Inspector:

Matt Bruce 4/%!,7715{: W Transportation Engineer (D)
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EA | 04-0120F4

Co-Rie-KP (PM) | SF-080-13.2/13.9 (8.2/8.7}

Structure Rep. | Rick Morrow

File Name:

June-25-2008 W2 Cap 002

File Name:

June-25-2008 W2 Cap 004

Date:

06-25-08 | Bylint: | M Bruce

Date:;

06-25.08 [ Bylnt | MBruce

Description: Infilt formwaorlk between the W2E-South Hinge K forms

and the west sloping forms.

Dascription: Mobillzed void area falsewark bents and pour 4/5

farmwaork.
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