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Regional Steel =0 o a Name Contractor
1 1 | Superintendent 0 0 Bell, Joe RSC
2 1 | Foreman 0 8 Greenlee, Tim RSC
3 1 | lronworker 0 0 ?gﬁrzasmussen, RSC
4 1 | Ironworker 0 8 Gomez, Daniel RSC
5 1 | Ironworker 0 8 Quiroz, Victor RSC

Weather: Sunny, clear, cold, dry soil, Hi 58 F Lo 48 F.
Description of Operation:
ABF
e See L. Mathur’s diary for labor, equipment and daily activities.

Daily for Regional Steel

e RSC continue cutting vertical rebar on the north side for PT duct placement in WSW, WNE and WNW.

NOTES:

I met with Joe Bell to discuss and receive copies of TEWA (Tentative Extra Work Agreement) for previous work
performed between 5/12/08 to 5/30/08. | agreed to review and return to him ASAP.

Tim Greenlee decided against not cutting rebar for duct (#38B or #39B) wrapping the duct around the column
rebars which would off set the duct some but will prevent cutting rebar.

Alex Sanjines will be unavailable until Thursday June 5, 2008. He will be available by email for emergencies.

In the field | made the decision to approve ABF/RSC's revised layout based on the number of new salvaged bars
vs. proposed or cut rebars. More rebars are being salvaged than initially anticipated in piles WNW and WNE.
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Office
Worked on preparing safety presentation.
Attended weekly staff meeting until 9am.
Check email.
Inspector:

Pamela Gagnier ineer (C)/Asst. Struct. Rep
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FIELD AUTHORIZATION FOR WORK TO BE PERFORMED : WORK ORDER

TO: REINFORCING POST- TENSIONING SERVICES INC./REGIONAL STEEL CORP. .'}:;,)
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Remforcmg, F’ost Tensmmr({; Servuces lnc /Reglonal Steel Corp. Representative 3 Contr. Ref. No.
Craft Designation: G.F. (General Foreman) TJW. (Journeyman Ironworker) e
OPR (Operator) . APP. (Apprentice)

White — Main Office Yellow - Representative DinL _ Namivandan



