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DB-5 Marine Barge 8
Superintendant 8 2 Terry Murray Traylor Dutra
Pile driver Journeyman 8 2 Douglas Brewer Traylor Dutra
Operator 8 2 Kirt Dillard Traylor Dutra
Pile driver Journeyman 8 2 Robert Utley Traylor Dutra
Pile driver Journeyman 8 2 Travis Losdon Traylor Dutra
Pile Driver Journeyman 8 2 Vaga Dennis Traylor Dutra
Pile driver Journeyman 8 2 Richard Hiebert Traylor Dutra
Pile driver Journeyman 8 2 Adams Price Traylor Dutra
‘Operator 8 2 Joe Boracci Traylor Dutra
Operator 8 2 Bud Germany Traylor Dutra
Pile driver Apprentice 8 2 JRlchard Hisbert Traylor Dutra
Pile driver Journeyman 8 2 Craig Brewer Traylor Dutra
Pile driver Journeyman Traylor Dutra
Pile driver Journeyman 8 2 Gilbert Moya Traylor Dutra

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers D- Driving frame installation Trusses and bracing

Activities:
1.

Office work:
Review plans,special provisions and ABF submitals.

2.. Field work: (E line)
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DB # 5 crew continued to install steel framing for the E line of driving frame.
Installed two BR 204B bracing frames.
e Installed four BR 204A bracing frames.
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e There were two conflict connections between BR202 and B1 beams (one at the bottom East and one at
the bottom West) these needed to modify.

3. Overtime reason:

Worked two hours overtime for constriction observation because contractor worked overtime.
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