STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo 544
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 754
Form HC-10A (Rev. 6/80) SFOBB SAS Date 06/09/2008
Shift Hours Start  6:00 Stop  4:30
Inspector Shift 6:30 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: >
DESCRIPTION (;) REMARKS
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1 (4 (o] o Name Contractor
BERTH -7
1 | Foreman 8 Leo Vega ABF
1 | Pile driver 8 Henry Wheat ABF
1 | Pile driver 8 Paul Eckstrom ABF
1 | Pile driver 8 Richard Yambao ABF
1 | Pile driver 8 Rodney Thompson | ABF
1 | Crane Operator 8 Mark Mom ABF
1 | Apperentice Operator 8 Simon streeter ABF
1 Crawling Crane Manitowoc ABF
1 | Generator 25 KW ABF
1 | Welding Machine lincoln ABF
1 | Air compressor Ingersol Rand ABF
E2 - FOOTING ABF
1 | Foreman 8 2 Ben Neal ABF
1 | Pile Driver 8 2 Paul Paulk ABF
1 | Pile Driver 8 2 Ed Mendoza ABF
1 | Pile Driver 8 2 Alen Briney ABF
1 | Pile Driver 8 2 Jason Matlock ABF
1 | Crane Operator 8 2 Kevin Fitzgerald ABF
1 | Oiler 8 2 Kevin Alger ABF
1 | Deck Engineer 8 2 Ryan Oku ABF
1 | D.B. Crane Manitowoc ABF
1 | Skiff Lobell ABF
1 | Manlift Ginie ABF
1 | Flexy float ABF
1 | Barge ABF
2 | Welding Machine Lincoln ABF
2 | Generator 1idle | 25 KW ABF
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Weather: Clear 75 F
Description of Operation:
Berth -7
Welding frame for lift basket.
Drilling holes in stringers’ web for tie rod.

Installing wooden cross bracing and tie rod between stringers.
Setting prefabricated wooden deck on top of stringers.

R S

E2 Footing

1.  Welding cap beams’ shim plates to bearing bars on top of falsework bents.
2. Preparation for installing k beams between capbeams.
3. Iworked 2 hours overtime

dditional Work on/off site:.
Inspector:

Masoud Modanlou —

—Trans-Engineer (C)/Asst. Struct. Rep
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