STATE OF CALIFORNIA Job Stamp:

DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Repartie. 46'B
CP-CEM 4601 (Rev. 4/99) (Old HC-10A) SFOBB SAS Date the Shift 6/26/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena [JNIGHTWORK THURSDAY
Tunnel East Portal
Shift Hrs Start Stop
Engineer's Hrs Start 7:00 Stop 15:30
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: W2 Cap Beam 7-day const. cal.: 561 | Weather: partly cloudy
Remark:  lost deck/wirebrush/ducts Project work day: 771 Hi 68F/Lo 54F
Description of Operation:
ABF - continue to form lost deck in southeast void
continue wirebrushing ironwork for longitudinal diaphragm
closed form for intermediat transverse diaphragm
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For equipment and personnel hours, please see LALIT MATHUR'’s (CT) diaries.
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Bi-weekly safety meeting today

Regional was not here today.

ABF continued to work on the lost deck in the southeast void (DSC02061).

A wall panel was mobilized to the southwest void to close up the intermediate transverse diaphragm - on the south side of the longitudinal
diaphragm (DSC02060). The workers are having trouble getting in the space between the wall panels and the lost deck supports (DSC02062) in
order to put tie back rods to support the concrete. There is not enough space for a person to go in between.

Lost deck has not been started in the northeast void as | thought.

A red crane was assembled after lunch yesterday to this morning. They will now be taking pieces off the Liebherr 1300 crane and mobilizing that to
the east side of W2.

Timber pads have been removed except for that which is under the red Manitowoc crane which now sits on the south of the original timber pad
setup. :

ABF continued to wirebrush the curing compound off the steel reinforcement from pour 2.

Matt (CT) and | transferred benchmark grades to vertical steel reinforcement to aid the process of checking the vertical placement of the ducts in
the south column region. We also placed temporary benchmarks on the vertical tie-down pipes in the northern column area.

A meeting as been scheduled between Caltrans/T.Y.Lin/Swager & Davis on Tuesday at 0700 at W2 to
discuss the placement of the ducts.
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