STATE OF CALIFORNIA Job Stamp Const. Calendar ~ DayNo. 567
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 777
Form HC-10A (Rev. 6/80) SFOBB SAS Date 07/02/2008
Shift Hours Start  6:30 Stop  3:00
Inspector Shift 6:30 AM to 3:00 PM
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR - ABFJV
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1 1 | Gen. Foreman 8 Terry Cronk ABF to Pier 7
2 1 | Pile Driver 8 Tony Crieghton ABF
3 1 | Pile Driver 8 George Mcneil ABF
4 1 | Laborer 8 Jose Molina ABF
5 1 | Laborer 8 Rickie Campos ABF
6 1 | Crane Operator 8 Dale Thomas ABF to Temp
Towers
8 1 | Pile Driver J/IM 8 Audre Hudson ABF
9 1 | Operator Apprentice/Forklift 8 Douglas Greene ABF to Temp
and Elevator towers
10 1 | Pile Driver/Welder 8 Harry Wheat ABF to Per 7
" 1 | Elevator Operator 8 Howard Schroyer | ABF
12 1 | Pile Driver 8 Nigel Lohse ABF Foreman
13 1 | Pile Driver Terry Brown ABF Gone for
2-3 months
14 1 | Pile Driver 8 Paul Mason ABF
15 1 | Pile Driver 8 Andy Adam ABF
16 1 | Pile Driver 8 Kurt Chaffion ABF
17 1 | Pile Driver 8 Jesse Johnasen ABF
18 1 | Crane Operator 8 Jeff Scott ABF new hire
19 1 | Operator Apprentice/Forklift | 8 Scott Ross ABF new hire
and Elevator
20 1 | Pile Driver 4 Albansi ABF new hire
Iron workers Tim Greenlee etc | ABF/RSC
1 | Liebeherr Crane LR 1300 8 330T ABF moved to
Temp Towers
1 | Manitower 4100 W 8 New crane ABF, standby
1 | 1" Man Lift S-125 Hertz Rental
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincoln Vantage Welding ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 Hertz Rental
M/C 768-30-4032
1 | Lincoln Vantage Welding 8 Hertz Rental,
M/C 768-30-4014 deck
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MQ Power Generator 220 ABF Main
power

MQ Whisper Watt 7000 ABF
549-07-5006
MQ Whisper Watt 7000 ABF
549-20-4007
MQ Whisper Watt 7000 ABF
549-20-4044
Ingersoll Rand Air ABF central
compressor 20-2183
Ingersoll Rand Air ABF
Compressor 006-18-4293
Ingersoll Rand Air ABF Deck
Compressor 185R
Ingersoll Rand Air ABF
Compressor 006-18-4297 :
Ingersoll Rand Flood Lights ABF power
536-40-6831
Genie 541-4000N Flood ABF deck S-E
Lights 536-40-7044
Genie 541-4000N Flood ABF power
Lights 536-40-4839
Genie 541-4000N Flood ABF power
Lights 536-40-4843
Genie 541-4000N Flood ABF power
Genie 541-4000N Flood ABF power
Forklift Hertz Rental ABF
544D-10

1 | Pickup 2 ABF

1 | Elevator 8 ABF

Weather: Cloudy/Foggy/Hazey, sunny later, wind low to high, High 63 F Low 53 F.
Description of Operation:

ABF continues working on the falsework for the next pour. The slope string lines have been installed for the workers
to align the roof slope.

ABF continues cleaning the rebars on top of last pour.

ABF continues installing 4 x 6 stringer and plywood for the deck over the falsework posts and beams from F-17 to K-
28 area of the S-E VOID area. They have finished decking of the sloped area.

ABF continues installing falsework posts in the N-E VOID area. They have installed posts from F-11 to K-15. Te posts
over the sloping void area are yet to be erected.

ABF started to add deck joists 4 x 6s and plywood over these posts.
RSC was correcting the ducts’ profiles in the south cages per SDI.

ABF surveyors were drawing string lines over all the walls to check the elevations of all the rebars installed. Many of
the rebars are not at proper elevations.

ABF hired a new pile driver.

Additional Work on/off site:

(@) The Temporary Tower Foundation work is finished for Towers A and B. The contractor is moving equipment out
of the site to the lower area for Temporary Tower C foundation awaiting approval.

(b) CC Myers continues to work for the W3 and Temporary Foundations for moving the existing bridge in the vicinity.
The rebar cages on the W3 are up.
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(c) Attended 8 AM concrete meeting at WDC.

Inspector:

Lalit Mathur f)l ‘54 ~1 @54\“") Trans Engineer (D)/Asst. Struct. Rep
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