7-day Const.

STATE OF CALIFORNIA Job Stamp Calendar Day No. 567
DEPARTMENT OF TRANSPORTATION SFOBB SAS KlectWorkDay | pay No, 777
Form HC-10A (Rev. 6/80) 04-0120F4 Date 07/02/2008
Inspectors
HEL S Start 0630 Stop 1700
Shift Hours Start 0630 Stop 1700
ASSISTANT RESIDENT
EQUIPMENT AND/OR LABOR: =
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Y o — Name Contractor
DB-5 Marine Barge 8
Superintendant 8 2 Terry Murray Traylor Dutra
Pile driver Journeyman 8 2 Douglas Brewer Traylor Dutra
Pile driver Journeyman 8 2 Robert Utley Traylor Dutra
Pile driver Journeyman 8 2 Travis Logsdon Traylor Dutra
Pile Driver Journeyman 8 2 Norman Harley Traylor Dutra
Pile driver Journeyman 8 2 Richard Hiebert Traylor Dutra
Pile driver Journeyman 8 2 Adams Price Traylor Dutra
Operator 8 2 Joe Boracci Traylor Dutra
Pile driver Apprentice 8 2 JRnchard Higbart Traylor Dutra
Pile driver Journeyman 8 2 Manuel Rublenes | Traylor Dutra
Pile driver Journeyman 8 2 Daxz Sweeney Traylor Dutra
Pile driver Journeyman 8 2 Devin Chatham Traylor Dutra
Pile driver Journeyman 8 2 Steve Gordon Traylor Dutra
Pile driver Journeyman 8 2 Craig Brewer Traylor Dutra
Pile driver Journeyman 8 2 Todd Labar Traylor Dutra

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers D- North side Piles Driving

Activities:

1.
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Office work:

* Review plans,special provisions and ABF submittals for Temporary towers F and G

Field work:
Marking the pile length.

Paint the reference point for tip elevations.

Continued bolt tightening for bottom and top frame.
BD # 5 crew stabbed eight piles today.
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3. Overtime reason:

Worked two hours oxfertim ffor construction observation because contractor worked overtime.
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