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REPORT NO.: DATE:

565 to 569 06/30/08 To 07/04/08 M T W T F|(Circle Day)
SHIFT HOUR: TEMPERATURE:

START; 07:00 stor;  15:30 miN; NA MAX; NA

WEATHER:

(NA — See Weekly Statement of Working Days)

Monday: 6/30/08

e Came early today to remove Barricades left in place Friday. Arranged chairs and tables at the Piazza area.
Prepared and filed my last week ARE report.
Worked on preparing CCO 44 package (Barrier Modifications) for Headquarter Authority To Proceed.
Received concurrences from Ken Terpstra for CCO’ s 44 and 58 (hand-carried).
FOCON cleaned Piazza area and removed barricades and tools, as job was done today.

Tuesday: 7/01/08
e Updated CCO 44 package and sent to Headquarter for authority To Proceed.
Installed the informative signs at the mole gate (with Scott Fabel help).
Called into FOCON and urged them to work on submitting quote for phase 2 Piazza work.
Karen Wang stopped by and asked if we can arrange for cleaning the piazza tables, umbrellas and all area.
Covered with Darryl Schram the work in progress. Darryl returned corrected concurrences to MEP CCO' s.

Wednesday: 7/02/08
e Sent Approved CCO 5S1 package to DO for processing.
Met with Mike of FOCON and Clive Endress about phase 2 Piazza work (Karen Wang was not available).
Sent one original of approved CCO 5S1 to ABF through PMIV.
Sent e-mail to Clive Endress requesting assistance on phase 2 Piazza work.
Revised Concurrence Memo to CCO 74 per Darryl’ s comments.

Thursday: 7/03/08

e Called into Mike Seals of FOCON and urged him to look after acquiring needed planters for the Piazza
planting plan.

e Sent e-mail to Piazza team highlighting the need to provide needed details.
Confirmed with Mike Seals of FOCON that needed planting material was acquired and will be here Monday
and FOCON will start planting work on Monday. Sent e-mail again to Piazza team informing them of the latest
and asking Clive to confirm planting locations on Monday.

e Checked with James Duxbury about the status of CCO plan sheets and target date. | urged James to provide
status.

» Fixed traffic signs at the mole gate to clearly show the “SLOW” and “ROAD CLOSED TO THRU TRAFFIC” (at
Gary Pursell request). Took pictures of the gate and available signs, gave copy to Gary.

Friday: 7/04/08
o Holiday (4" of July).
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