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il el S Resident Engineer
Project (SAS) (F;e]d)
DA' LY RE PO RT Date: Week of June 16, 2008

Monday, June 16, 2008

Annual leave.

Tuesday, June 17, 2008

Pete Seigenthaler on-site at Pier 7 this week, Tues - Thurs.

Attended monthly "BATA Briefing,” and provided an update on construction activities on the SAS.

Wednesday, June 18, 2008

At core group meeting with seniors/focus leads in attendance, in addition to Mike Forner who just returned from
China and Pete Siegenthaler, the following tapics were discussed:
e« Update on China operations, tower and U-rib deck panels.
e Update on W2 and E2 construction activities, including plan to place footbridge from the Skyway to E2.
o Macalloy Bar installation and results of nut trial tests on remaining bars. Approx. 5 bars have been
replaced.
e Status of Temporary Tower foundation work and schedule for steel erection.
S-wire procurement — Will set meeting for early next week.
The commencement, apparently, of the installation of MEP penetrations in both the OBG and Tower.

Rick and | met with Steve Bonnett to review the status of the crossbeam kink

Thursday, June 19, 2008

Obtained approval to travel to Vancouver, Canada to meet with Candrait regarding issues related to East End
detailing and maintaining the schedule.

Held bi-weekly CE meeting, which Pete Siegenthaler attended. Discussed improving coordination with Team China
in regards to processing CCO’s and correspondence.

CERM team presented update on activities to CT. | was unable to attend.

Participated in afternoon teleconference with Team China, with only Jason Tom on the other end. Pete joined in at
Pier 7 for a discussion/direction on procuring 2 deck panels via CCO 91.

Friday, June 20, 2008

Met with Mike Flowers to discuss Candraft issues from a broad perspective in preparation for next week's visit.

Gary Pﬁmg?l

e o Resident Engineer, SAS Bridge
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