STATE OF CALIFORNIA Job Stamp Const, Calendar ~ DayNo. 586
DEPARTMENT OF TRANSPORTATION 04-01 20F4 Project Work Day No. 796
Form HC-10A (Rev. 6/80) SFOBB SAS Date 07/21/2008
Shift Hours Start  6:30 Stop  5:00
Inspector Shift 6:30 AM to 3:00 PM
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV '
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1 1 | Gen. Foreman 8 Terry Cronk ABF to Pier 7
2 1 | Pile Driver 10 Tony Crieghton ABF
3 1 | Pile Driver 10 George Mcneil ABF
4 1 | Laborer 10 Jose Molina ABF
5 1 | Laborer 6 Rickie Campos ABF late
6 1 | Pile Driver J/iM 7 Audre Hudson ABF Doctor's
app'tin day
7 1 | Pile DriverfWelder 10 Henry Wheat ABF
8 1 | Elevator Operator 10 Howard Schroyer | ABF
g 1 | Pile Driver 10 Nigel Lohse ABF Foreman
10 1 | Pile Driver 10 Paul Mason ABF
n 1 | Pile Driver 10 Andy Adam ABF
12 1 | Pile Driver 10 Kurt Chaffion ABF
13 1 | Pile Driver 10 Jesse Johnasen ABF
14 1 | Crane Operator 10 Jeff Scott ABF
5 1 | Operator Apprenticeloiler 10 Scott Ross ABF
16 1 | Pile Driver 10 Albansi Dell ABF
17 1 | Pile Driver 8 Keny Reynolds ABF
Iron workers Tim Greenlee etlc | ABF/RSC
1 | Manitower 4100 W 10 New crane ABF
1 | 1% Man Lift 5-125 Hertz Rental
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 Hertz Rental
M/C 76B8-30-4032
1 | Lincoln Vantage Welding 10 Hertz Rental,
M/C 768-30-4014 deck
1 | MQ Power Generator 220 10 ABF Main
power
1 | MQ Whisper Watt 7000 10 ABF deck
549-07-5006
1 | MQ Whisper Watt 7000 8 ABF
549-20-4007
1 | MQ Whisper Watt 7000 8 ABF
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1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183

1 | Ingersoll Rand Air 8 ABF
Compressor 006-18-4293

1 | Ingersoll Rand Air 8 ABF Deck
Compressor 185R

1 | Ingersoll Rand Air 8 ABF
Compressor 006-18-4297

1 | Ingersoll Rand Flood Lights a ABF power
536-40-6831

1 | Genie 541-4000N Flood 8 ABF
Lights 536-40-7044

1 | Genie 541-4000N Flood 8 ABF power
Lights 536-40-4839

1 | Genie 541-4000N Flood 8 ABF power
Lights 536-40-4843

1 | Genie 541-4000N Flood 8 ABF power

1 | Genie 541-4000N Flood a ABF power

1 | Forklift Hertz Rental 8 ABF
544D-10

1 | Pickup 8 ABF

1 | Elevator 10 ABF

Weather: Cludy/foggy, Sunny later, wind low to high, High 66 F Low 56 F.
Description of Operation:

ABF continues working on the falsework and formwork for the next pour. The slope string lines have been installed
for the workers to align the roof slope.

ABF continues working on the post-bents on the S-W VOID area:

* ABF has aligning all posts and bents from A21 to A30 and B21 to B30.
e ABF has finished installing all 4x6 joists and plywood for this.

* ABF is working on installing metal edges along the soffits.

ABF has started adding posts and bents in the N-W VOID area. They have added the following posts
E10 to E14 (5 post bent)

D10 to D14 (5 post bent)

C10 to C15 (6 post bent)

They have also installed one of the 6 east-west bent.

RSC is correcting the top elevations of rebars.

ABF has closed the N-W access to the inside of the W2. All access is through the stair tower on the west side or
through the 2 temp. access openings on the east side.

David and Pam worked late.

Additional Work on/off site:

(a) The Temporary Tower Foundation work is finished for Towers A and B, The contractor is moving equipment out
of the site to the lower area for Temporary Tower C foundation awaiting approval.

(b) CC Myers continues to work for the W3 and Temporary Foundations for moving the existing bridge in the vicinity.
The rebar cages on the W3 are up.

c) ABF continues assembling Temporary Tower A-west column bents.

d) Attended Gil's Staff Meeting at 8 AM.

e) Reviewed and logged diaries.

f) Finish Vehicle assignment list.

g) Matt says CBT 33 and CBT 34 are off by 4” or so in the south North-East Cages. See sketch.

inspector:

; _‘)
Lalit Mathur 0\ A‘J\ Y ow (Ograns Engineer (D)/Asst. Struct. Rep
kf 072108
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. For "W2 Cop Becm Post-Tonsloning Dotatis”

<

All W2 cop beam tronsverse tendons are ASTM A41G
Groda 270 (fu=1B60 WPo), low reloxction, 27-15 Dig
seven wire strand PT, uniess specified otherwise. For
cddltlonol prestressing detalls, ses "Prestrassing
Hotes” shest,

For Sectlon A-A, ses "W2 Cop Beam
Post-Tanslontng Details No.2" shaet.

For Sectlons B-B through E-E, see
Beam Post-Tensloning Datof s No. 3"

"WZ Cop
sheat,

“wZ Cop
snaat.

"Blkepath

For Sectlons F-F through J-J, soa
Beom Post-Tensloning Detalls No. 4"

For blkopcth detalls neor cop bacm, sae
Detalls” sheets.

For PT blockout dimenslcns,
8lockout Detalis" sheets.

sea “"W2 Cop Becm

Jocking force In tne W2 cop bean tronsverse tendons
{CBTI-CBT36) shall bo 5265 kN typlcal.

For general stressing sequence,
Censtructlon Sequence” shoot.

soo “Plor w2

sheats,
*ho Controctor sholl vorlfy all cantrolling
fleld dimenslons befors ardering or fabricating
any materlal,
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