STATE OF CALIFORNIA Job Stamp: Report No 7-day const. cal.: 622
DEPARTMENT OF TRANSPORTATION 04-5F-80-13.2/13.9 04-0120F4 ' Project work day: 832
CP-CEM 4601 (Rev. 4/99) (Qld HC-104) SFOBB SAS Date the Shift 8/26/08
San Francisco Co. in San Franclsco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km 1_!;) 1.3 km East of Yerba Buena [InGHTWORK  TUESDAY
unnel East Portal
Shift Hrs Start 6:30 stop 15:00
Engineer's Hrs Start 6:45  stop 15:15
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT
Location: E2 Cross Beam Weather: warm
Remark: formwork Hi 77F/Lo BOF

Description of Operation:

ABF - continue work on formwork at Pier 7 and Pier E2 o
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EQUIPMENT AND/OR LABOR: ag|s ] a Sub #5 (5)
EQPT. | NO. DESCRIPTION 3 REMARKS ga
No. |MEN| (OfEquipmentorLabor) [~ rr | wr <RTIOT Name Classification | &£ &
1 |Foreman 8.00 E2 Ben Neal Pilebutt P
1 |General Foreman 8.00 Pier 7 Terry Cronk Pilebutt
1 |Journeyman 8.00 E2 Allen Briney Pilebutt P
1 |Journeyman 8.00 Pier7 Jason Matlock Pilebutt P
1 |Journeyman 8.00 E2 Luke Paulk Pilebutt P
1 |Journeyman 8.00 Pier 7 Edward Mendoza Pilebutt P
1 |Apprentice 8.00 E2 Garrieth Nelson Pilebutt P
1 |Journeyman 8.00 E2 Kevin Fitzgerald Operator P
1 |Apprentice 8.00 E2 David Bian Qiler P
1 8.00 E2 Byron Contreran Laborer P
1 [Apprentice 8.00 Pier 7 Chris Roberts Surveyor P
1 |Journeyman 8.00 Pier 7 Terry Dennis Surveyor P
1 |Ringer Barge E2 | 8.00 |Manitowac Crane P
002062 | 1 |Lincoln Electric E2 8.00 [Vantage 500 6008088 P
002083 | 1 |Lincoln Electric E2 | 8.00 |Vantage 500 6008091 P
002068 | 1 |MQ Power Generator 8.00 E2 Whisperwatt 25 6007939 P
002069 | 1 [MQ Power Generator 8.00 E2 Whisperwatt 25 P
1 |Honda 115 Horse Skiff E2 | 8.00 P
002075| 1 |Ingersoll Rand P185R | 8.00 E2 P
1 [Clemco Classic 150 Pier 7| 8.00 |Sand Bucket @ Pier7 P
674015| 1 |Sullair SF 375H Pier7[ 8.00 |Compressor @ Pier 7 P
678095002 1 |Ditch Witch FX60 Pier 7| 8.00 |Vacuum @ Pier 7 P
1 |Flex Anchor E2 | 8.00 |Equipment Barge @ Pier 7 P
002077 | 1 |Ingersoll Rand P185R | 8.00 Pier 7
768504005 1 [Lincoln Electric 8.00 Pier 7 Vantage 500 000073 P
002067 | 1 |MQ Power Generator | 8.00 Pier 7 Whisperwatt 25 P

Work continues at both Pler 7 and E2 for the formwork. At Pier 7, carpenters are working on the PT blockouts at the north
(D3C02264). The bulkhead form layout for the north end is correct in terms of the distance fr
according to plan. The offset from the W-line to the end of flare - 1.715m
The tent has just recently been removed.
The pedestrian walkway has been assembled and sits on a barge at Pier 7 ready to be set (DSC02263).

and south ends

om the face to the slope (DSC02268 - 1.85m) -
- Is also correct (DSC02267). The south end has not yet been laid out;




STATE OF CALIFORNIA Job Stamp: 7-day const. cal.: 622

DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2113.9 04-0120F4 Repast:No. Project work day: 832
CP-CEM 4601 (Rev, 4/99) (Old HC-10A) SFOBB SAS Date the Shift 8/26/08

San Francisco Co. In San Francisco Began:
TOLL PROGRAMIDIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Bugna

[INnGHTWoRK  TUESDAY
Shift Hrs Start 6:30  stop 15:00

Tunnel East Portal

Engineer's Hrs Start 6:45  stap 15:15
ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT

Materials:

Insp. Hrs. 30
REG: 8.0 INTERMITTENT =1 )= %\6 TE/CT

OT: INSPECTION ~~ DAVID CHUNG ~ Tille




