STATE OF CALIFORNIA Job Stamp Const. Calendar  DayNo 638
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 846
Form HC-10A (Rev. 6/80) SFOBB SAS Date 09/09/2008
Shift Hours Start  6:00 Stop  3:00
Inspector Shift 6:30 AM to 5:00 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR; =
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1 o o] a Name Contractor
BERTH -7
1 | Pile driver 8 Karl Nisley ABF
1 | foreman 8 Leo Vega ABF
1 | Pile Driver 8 Richard Yambao ABF
1 | Pile Driver 8 Ed Mendoza ABF
1 | Pile Driver 8 Jason Matlock ABF
1 | Generator 25 Kw ABF
3 | Welding Machine 1ldle | lincoln ABF
1 | Air compressor Ingersol Rand ABF
E2 - FOOTING
1 | Foreman 8 Ben Neal ABF
1 | Pile Driver 8 Allan Briny ABF
1 | Pile Driver 8 Luke Pualk ABF
1 | Apprentice 8 Garreith Nelsan ABF
1 | Foreman 8 Terry Cronk ABF
1 | Pile Driver 8 Harry Wheat ABF
1 | Foreman 8 Robert Bognaes Regional Steel
1 | lron worker 8 Tim Greenlee Regional Steel
1 | Iron worker 8 Lucino ortiz Regional Steel
1 | Iron worker 8 Jose Pelayeo Regional Steel
1 | Iron worker 8 Alberto Quiroz Regional Steel
1 | Iron worker 8 Carlos Morales Regional steel
Pile Driver 8 Harry Wheat ABF
1 | Crane Operator 8 Kevin Fitzgerald ABF
1 | Qiler 8 David Bian ABF
1 | Deck Engineer 8 Ryan Oku ABF
1 | Laborer 8 Byron Contreras ABF
1 | Compressor 8 ingersolrand ABF
1 | D.B. Crane Manitowoc ABF
1 | Skiff idle Lobell ABF
1 | Flexy float ABF
1 | Barge e Westar 1 ABF
1 | Welding Machine RECT U OCT B HUUGIE7 Tidle | Lincaln ABF
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Weather: Overcast 60 F
Description of Operation:

Berth - 7

1. Pre-assembly of flared section of cross beam.
2. Miscellaneous work.

E2 Footing

Installing W 4 x13 x 790mm and C x 4" profiles to support the shear key ducts at midle of column cages.

Drilling holes in side wall form and inserting tie rod couplers through the holes.

radiography of weld for # 43 bar failed and reparing of weld started this morning, Welder Carlos Morales, QC

barry Drake, QA Rich Betencourt.

4. Radiography test of 1 # 43 welded bar carried at 11:30 and the result was satisfactory.

5. Setting # 25 stirrups between West column cages and north side end form. A single stirrup at end section of
cross beam was 2" too long, to fit the stirrup at the same level with the other stirrups | agreed to cut the end
hook.

6. Setting first layer of # 57 bars at South side of cross beam.

LN

Additional Work on/off site:

Inspector:

Masoud Modanlou \’\\ﬁ F\ Trans Engineer (C)/Asst. Struct. Rep
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