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Form HC-10A4 (Rev. 7/85) SAS Dute 9/3/2008
Cont. Hrs 0630-1500
Insp. Hrs 0600-1630
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
Review Plans for T.T. "C" Foundations and Inspect T. Tower & Truss "A and B" erection
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: = WEATHER
3 % j é AM - Clear/ +65*F
: DESCRIPTION 5 B S |[PM_ - Clear/+75°F
EQPT.NO. | 5 (Equipment or Labor) IR | REMARKS
C |Liebherr LR 1300 8
006-18-4293 C |Ingresoll Compressor 8
481-93-6013 R |Genie Boomlift 8
544D-10 R |Gradall Forklift 8
549-20-4044 C |MQ power Genrator 8
8R57264 C [F-150 pick up truck. 2
OE 1 |Dale Thomas 8
OE. JN 1 |Doug Greene 8
Foreman 1 |Ed Meyer 8
IW, IN 1 |Matt Chamberlin 3
W, JN 1 |James Sturgeon 3
IW, App. 1 |Serina Lafleur 8
IW, IN 1 |David Lucero 8
IW, JN 1 [Bamy-Rethman Tewy Wubalo 8
33199W Sub |Michael Humphres Trucking 2 | | TT Material Delivery. (Wisconson plates)
REMARKS

Checlk PMIV for pending submittals and Lotus Notes for REI's.

Response to Sub-582R04.

TT "A & B" - W-line , Splice W1 - W3,

Continue assembling the South Truss. Set up work platforms (Floats) at Truss-Tower connection points.

Deliver a load of truss members.

TT "C" - foundation

Lean concrete pour at C-101 to stabalize the CMP temporary drilling casing

De-mob exacvation equipment.

2hr OT,

REC'TH*0G OCT-0F 007012

o

TE - Civil

Signature

Title

Arashdeep Pannu




