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Report No.
Pape
Date

Cont. Hrs

Insp. Hrs

644/854

I

9/17/2008

0100-1500

0600-1630

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

Review Plans and Inspect TT "C" Foundations Construction and Temporary - Tower & Truss W-line "A and B" erection

HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: g WEATHER
3 S j é AM - Fog/+50*F
2 DESCRIPTION 5 B S |PM_ - Clear/+65*F
EQPT.NO. | & (Equipment or Labor) 2|58 | REMARKS
C |Liebherr LR 1300 8
006-18-4293 C |Ingresoll Compressor 8
481-93-6013 R |Genie Boomlift 8
544D-10 R |Gradall Forklift 2
549-20-4044 | C |MQ power Genrator 8
58084 R |Terex RT-160
549-07-5007 | R |MQ power Genrator 8
8R57264 C |F-150 pick up truck. 1
IW,IN 1 |Alex Bartlet 8 ABF
OE 1 |Dale Thomas 8 ABF
IW, JN 1 |David Lucero 8 ABF
OE. App. 1 |Desheng Bian 8 ABF
Foreman 1 |Ed Meyer 8 ABF
IW, IN 1 [James Sturgeon 8 ABF
I'w, IN 1 |Jerry Kubala Jr. 3 ABF
IW, JN 1 |Matt Chamberlin 8 ABF
IW,JN 1 |Mike Madani 8 ABF
IW, App. 1 |Serina Lafleur 8 ABF
REMARKS
Check PMIV for pending submittals and Lotus Notes for RFI's, Receive Sub 727R02.
Review and prepare (Q-sheets for pay estimate # 29
TT "A & B" - W-line , Splice W1 - W3,
Continue pre-tension bolts in all Cross Frame, diagonal and transverse members.
TT "A & B" - W-line , Splice W3 - W4,
Erect North & South Truss Walkways and all top & bottom Transverse Truss members.
TT "C" - foundation.
9/17/08 - Work starts at 0100 hrs and inspected by Damon Brown. Drill Tech quit around 1300hrs,
Continue drilling at C-102 and drill to depth of 42.58 (Tip elevation).
2hr OT.
REC'D*08 OCT-07 H007023
mf. TE - Civil
Signature Title

Arashdeep Pannu



