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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

Review Plans and Inspect TT "C" Foundations Construction and Temporary - Tower & Truss W-line "A and B" erection

HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: g WEATHER
- g 4 8 |aM - Fog/+soF
: DESCRIPTION B = 5 [PM_ - Clear/+65'F
EQPT.NO. | = (Equipment or Labor) BlE8|5|& = REMARKS
C |Liebherr LR 1300 8
006-18-4293 C |Ingresoll Compressor 8
481-93-6013 | R |Genie Boomlift 8
544D-10 R |Gradall Forklift 2
549-20-4044 C |MQ power Genrator 8
58084 R |Terex RT-160
549-07-5007 R [MQ power Genrator 8
8R57264 C |F-150 pick up truck. 1
IW, N 1 |Alex Bartlet 3 ABF
OE 1 |Dale Thomas 8 ABF
IW, JN 1 |David Lucero 8 ABF
OE. App. 1 |Desheng Bian 8 ABF
Foreman 1 |Ed Meyer 8 ABF
IW, IN 1 |James Sturgeon 5 ABF
IW, JIN 1 |Jerry Kubala Jr. 8 ABF
IW, JN 1 |Matt Chamberlin 5 ABF
IW,JN 1 |Mike Madani 8 ABF
IW, App. 1 |Serina Lafleur 8 ABF
REMARKS
Check PM1V for pending submittals and Lotus Notes for RFI's.
TT "A & B" - W-line , Splice W1 - W4,
Continue pre-tension bolts in all Cross Frame, diagonal and transverse members,
TT "C" - foundation.
9/16/08 - Work starts at 0100 hrs and inspected by Abdikarim Ali. Drill Tech quit around 1300hrs.
Drill at C-104 and drill to depth of 36.5fL (Pile Tip elevation).
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